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Executive Summary

EVALUATION: Office of Oversight Focused

Safety Management Evaluation

SITE: Idaho National Engineering and

Environmental Laboratory

DATES: September-December 2000

Scope

The Department of Energy (DOE) Office of
Independent Environment, Safety, and Health
Oversight, within the Office of Environment,
Safety and Health, evaluated the integrated safety
management (ISM) program at the Idaho National
Engineering Laboratory (INEEL) as implemented
by the responsible management elements of DOE
Headquarters Office of Environmental
Management (EM); the DOE Idaho Operations
Office (ID); the prime contractor, Bechtel B&W
Idaho (BBWI); and selected subcontractors.  This
focused safety management evaluation is the first
to be conducted at a DOE site that has declared
ISM to be fully implemented.  It focused on four
elements: (1) the adequacy of the ISM systems;
(2) the effectiveness of essential systems, including
fire protection systems; (3) corrective actions taken
to address judgments of need identified by the
investigation of the 1998 accident involving a
carbon dioxide discharge that caused one fatality
and multiple serious injuries; and (4) review of
the INEEL occupational medicine program against
nationally recognized standards for ambulatory
health care.

Results

Safety management at INEEL has significantly
improved since the 1998 accident.  Site
management is committed to ISM and has
provided the necessary leadership to implement a
comprehensive ISM system at INEEL.  INEEL
management demonstrates leadership by direct
involvement in site safety, including participation
on safety committees and increased presence at

the site.  The workforce and the unions have also
demonstrated a strong commitment to safety and
procedural compliance.

The EM program office is actively involved
in defining environment, safety, and health
(ES&H) priorities and resources for the site.  EM
has established new guidance to emphasize safety
and health and has maintained an appropriate level
of awareness and involvement with regard to
safety at the INEEL.

Over the past two years, ID leadership has
been instrumental in ensuring that ISM was given
a high priority and sustaining progress through
the transition of the site contractor in 1999.  Under
the leadership of the Operations Office Manager,
ID is actively involved in safety and interfacing
with the workforce, and has enhanced training for
the ID staff.  In addition to providing direction
and incentives for contractors to implement ISM,
ID has focused on implementing ISM in its own
organization.

While ID has made major improvements,
some further opportunities remain.  These include
the need for formal processes for translating
requirements into procedures and contractual
requirements, timely reviews of authorization
basis documents, and consistent implementation
of performance feedback and continuous
improvement systems.

BBWI has established a comprehensive and
well documented ISM program at INEEL.  The
efforts to establish a standards-based “safety
culture” to support ISM implementation have been
extensive and generally successful.  Policy is
adequately defined and communicated.  Roles,
responsibilities, and authorities are generally well
defined and understood.  Staffing levels and
qualifications are generally commensurate with
safety responsibilities.  Management has devoted
significant resources to ES&H programs and
emphasized that safety is a high priority.  The
INEEL occupational medicine program meets
DOE requirements, and several aspects of the
program are particularly effective, such as
automated record retention systems.  Some aspects
of the BBWI approach at INEEL are noteworthy,
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including several mechanisms for promoting worker
involvement and ensuring line management
involvement in safety management at the facilities (see
Table ES-1).

Corrective actions for most of the judgments of
need from the 1998 carbon dioxide accident and legacy
issues have been effectively implemented.  However,
corrective actions have not been effectively
implemented in a few cases.

As part of the focused safety management
evaluation, Oversight conducted a functional review
of selected essential systems, including the fire
protection system at the Idaho Nuclear Technology and
Engineering Center (INTEC) and other essential
equipment such as diesel generators.  Essential systems
are considered to be those that are important to the
safety of the public or the workers, or to protection of
the environment.  These functional reviews included
a detailed walkdown and review of engineering
documents, operations, maintenance, and testing
records to determine whether engineered systems can
reliably perform their required safety-related functions.
With few exceptions, the review concluded that the
systems were adequately maintained and could perform
their intended functions.  However, the review of
essential safety systems identified two safety issues
related to the authorization basis.  One of these safety
issues involved deficiencies in the unreviewed safety
question process and its implementation.  The other
involved inconsistencies between the facility
conditions and the approved authorization basis at the
Remote Analytical Laboratory, where the equipment
configuration differed from that described in the
authorization basis.  Deficiencies were also noted in
system drawings and valve labeling.  Deficiencies in
work scopes and hazard controls led to an error that
placed a new fire protection system in service for two
weeks without the knowledge of responsible facility
personnel.

Another safety issue was identified in the work
planning and control processes.  Weaknesses were

evident in the control of construction work performed
by subcontractors, and to a lesser extent in certain
BBWI research areas and maintenance activities.
Subcontractor safety management performance and the
flowdown of ISM constitute a problem at INEEL that
has not yet been fully resolved.  While significant
progress has been made and efforts are ongoing, INEEL
continues to experience events and near misses that
indicate a need for continued attention and
improvement in definition of work, analysis of hazards,
and establishment of controls.

An additional safety issue addressed a
longstanding noncompliance with DOE environmental
requirements involving the discharge of INTEC service
water system into a percolation pond, allowing
contamination from previous discharges to be spread
through the groundwater.  Plans to discharge to a new
percolation pond currently under construction should
be thoroughly reviewed to ensure that all potential
sources of radiological contamination are known and
that risks are understood.

Conclusions

Significant improvement in safety management has
been achieved at INEEL.  ID and BBWI management
have provided the leadership necessary to realize
significant improvement in safety and the
understanding, acceptance, and implementation of
ISM.  In general, senior management has a good
appreciation of the remaining needs, and has ongoing
or planned programs designed to further enhance safety
management.  However, continued attention is needed
to address four safety issues (see Table ES-2) and
ensure consistent implementation of work planning and
feedback and improvement mechanisms.  Particular
attention is needed on the control of work performed
by subcontractors and the application of the core
functions of ISM.
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Noteworthy practices are particularly effective or innovative activities or programs that enhance safety.
Other DOE sites obtain information about noteworthy practices and consider adapting them to their facilities.
Several aspects of INEEL management and worker involvement are noteworthy practices:

• The worker applied safety program (WASP), where workers observe other workers’ activities and provide
them with feedback for improvements, and various other programs are in place to promote worker involvement
in ISM

• Union Safety Summits, which bring ID, BBWI, and union workers together to address safety issues in the
context of ISM

• The facility excellence program, which ensures direct management involvement in promoting a better
understanding of ISM and achieving the necessary cultural and behavioral changes

DOE Order 414.1A, Quality Assurance, establishes a process for addressing and tracking safety issues
identified by independent oversight evaluations.  EM, as the lead program secretarial office, is required to
develop a corrective action plan to address the safety issues identified during this Office of Oversight focused
safety management evaluation.

• INEEL has not complied with the provisions of DOE Order 5400.5, Radiation Protection of the Public and
the Environment, relating to phasing out existing soil column discharges.  In addition, INEEL does not have
a defensible technical basis for a new percolation pond, which could create a new contaminated soil column.

• BBWI and construction subcontractor work planning processes and organizational interfaces have not always
been effective in ensuring that all work is adequately defined, that all hazards are identified, and that necessary
controls are specified before work documents are issued, as required by DOE Policy 450.4, Safety Management
System.

• ID and BBWI have not ensured that the process for performing unreviewed safety question determinations
meets the requirements and standards of DOE Order 5480.21, Unreviewed Safety Questions, with respect to
screening criteria and guidance for documenting safety evaluations.  BBWI has not consistently implemented
the unreviewed safety question process, thereby compromising the authorization bases for nuclear and
applicable non-nuclear facilities as stipulated by procedure MCP-123, Unreviewed Safety Questions.

• BBWI has not maintained configuration control of the essential systems at the INEEL Remote Analytical
Laboratory consistent with the provisions of DOE-approved authorization bases as required by DOE Order
5480.23, Safety Analysis Reports.

Table ES-1. Noteworthy Practices

Table ES-2. Safety Issues
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The U.S. Department of Energy (DOE),
Office of Independent Environment, Safety, and
Health Oversight, within the Office of
Environment, Safety and Health, conducted a
focused safety management evaluation at the
Idaho National Engineering and Environmental
Laboratory (INEEL) during September-
December 2000.  The purposes of the evaluation
were to determine how effectively DOE and
contractor line management have implemented
integrated safety management (ISM) at INEEL
and to assess the effectiveness of corrective
actions taken in response to the 1998 carbon
dioxide (CO

2
) accident.

The Idaho Operations Office
(ID) is the DOE office with
operational responsibility for
the Idaho National Engin-
eering and Environmental
Laboratory (INEEL).

The DOE Office of Environmental
Management (EM) is the lead program secretarial
office for INEEL and provides programmatic
direction and funding for site cleanup, facility
infrastructure, decontamination and

decommissioning activities, and waste
management functions.  The DOE Office of
Nuclear Energy and the Office of Naval Reactors
also provide funding and programmatic direction
for INEEL activities, such as reactor operations.
INEEL receives operational direction from DOE’s
Idaho Operations Office (ID), which is the DOE
office with operational responsibility for INEEL.

The management and operating contractor for
INEEL is Bechtel BWXT Idaho, LLC (BBWI),
which is a partnership between Bechtel National
Incorporated, BWX Technologies (BWXT), and
Inland Northwest Research Alliance (INRA).  The
BBWI team assumed responsibility for operating
INEEL on October 1, 1999, and is responsible for
site operations, maintenance of site infrastructure,
site cleanup, environmental restoration, and
decontamination and decommissioning (D&D) of
facilities.

The Office of Oversight
evaluated INEEL’s im-
plementation of DOE’s ISM
policy, which was declared to be
complete in July 2000.

A focused safety management evaluation
encompasses the organizations responsible for

Introduction1.0

TERMINOLOGY

Line management refers to those individuals in the chain of command that extends from the Secretary
of Energy through the Deputy Secretary or Under Secretary to the program secretarial officer, DOE
field office manager, and contractors who are organizationally and contractually responsible for work
or job tasks (see Figure 1).

Safety management refers to those programs that ensure an acceptable level of protection of the public,
workers, and environment is maintained throughout the life of a facility or operation.  The term “safety,”
when used in the context of safety management program, specifically includes all aspects of environment,
safety, and health (ES&H).

Integrated safety management system refers to a comprehensive and coordinated program of ES&H
expectations and activities. DOE Policy 450.4, Safety Management System, defines six components of
an integrated safety management system: 1) the objective, 2) guiding principles, 3) core functions, 4)
mechanisms, 5) responsibilities, and 6) implementation.  These components (see Figure 2) provide the
framework for the Office of Oversight’s evaluation of safety management programs.
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Figure 1. Organizations with Responsibilities at Idaho National Engineering and Environmental
Laboratory
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INEEL, from the lead program secretarial office to the
DOE operations office, the operating contractor and
its subcontractors, site users, and ultimately to the
workers at selected facilities.  The Office of Oversight
evaluates site performance against the objective,
principles, and core functions for ISM systems
described in DOE Policy 450.4, Safety Management
System Policy.

Since its evaluation of safety management at
INEEL in 1995, the Office of Oversight has conducted

Figure 2. Components of DOE’s Integrated Safety Management System

or participated in a number of reviews, including two
1996 accident investigations, a 1998 emergency
management evaluation, a 1998 follow-up review to
examine issues identified in the 1995 evaluation, and
the investigation of the 1998 CO

2 
accident.

This focused safety management evaluation is the
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ISM to be fully implemented.  INEEL completed the
Phase I verification and three separate Phase II ISM
verifications covering all INEEL contractor-operated

The objective, guiding principles, and core functions of safety management shall be used
consistently in implementing safety management throughout the DOE complex.

Feedback and
Continuous Improvement

Analyze
Hazards

Work Within
Controls

Develop & Implement
Hazard Controls

Define
Work

DOE and contractors must systematically
integrate safety into management and work
practices at all levels so that missions are
accomplished while protecting the public, the
worker, and the environment.  This is to be
accomplished through effective integration of
safety management into all facets of work
planning and execution.  In other words, the
overall management of safety functions and
activities becomes an integral part of mission
accomplishment.

1.  Line Management Responsibility for Safety
2.  Clear Roles and Responsibilities
3.  Competence Commensurate with Responsibility
4.  Balanced Priorities
5.  Identification of Safety Standards
      and Requirements
6.  Hazards Controls Tailored to Work 
      Being Performed
7.  Operations Authorization

Component 5
Responsibilities

Defined and documented 
responsibilities and approval

process commensurate
with hazards

Component 6
Implementation

Actual planning, performance,
and assessment of work

Component 4 
Mechanisms

Systems defining how functions
are performed

The mechanisms, responsibilities, and implementation components are established for all
work and will vary based on the nature and hazard of the work being performed.

Component 1
Objective

Systematically integrate safety into 

work practices at all levels

Component 2
Guiding Principles

Fundamental policies that guide 

Department and contractor actions,
from development of safety 

directives to performance of work

Component 3
Core Functions

Structure to perform work with

rigor commensurate with hazards



7

facilities and functional areas (conducted in September
1999, March 2000, and June 2000).  After the final
Phase II verification, BBWI and ID conducted self-
assessments.  On July 28, 2000, the ID Operations
Office Manager issued a memorandum declaring
implementation of ISM complete.

As indicated in a September 2000 memorandum
from the Deputy Secretary of Energy, the initial
implementation of ISM at most DOE sites is a
significant milestone, but continued management
attention is needed to ensure that the full benefits are
realized.  Line management oversight, worker
involvement, and annual updates are essential to
sustaining and continuously improving ISM.  In
addition, the Office of Oversight is responsible for
conducting independent evaluations of ISM
implementation and providing feedback to line
management on the safety performance of contractors
and DOE field elements.

The Oversight evaluation focused on
selected INEEL facilities.

This focused safety management evaluation of
INEEL focused on the effectiveness of the DOE lead
program secretarial office (EM), ID, BBWI, and
selected BBWI subcontractors in implementing the
objective, guiding principles, and core functions of
ISM.  Specifically, the Oversight team evaluated the
institutional processes that apply to all INEEL activities
and the application of ISM in the following selected
facilities and work activities:

• Test Area North (TAN) – removal of Three Mile
Island fuel from the water pool and preparation of
the fuel for transport to the Nuclear Regulatory
Commission licensed facility at the Idaho Nuclear
Technology and Engineering Center, and
maintenance and surveillance activities associated
with fuel management

• The Idaho Nuclear Engineering and Technology
Center (INTEC) – ongoing operations and work
activities related to fuel storage and facility
operations and maintenance

• Central Facilities Area (CFA) – modifications
needed to install a new gaseous fire suppression
system at the Scoville Station.

These facilities were selected to allow evaluation
of ISM application at facilities in different stages (i.e.,
equipment installation, operation, and maintenance),
including observation of work planning and control
processes as they are actually implemented at INEEL.
In addition, the Oversight team was able to observe
the work performed by subcontractors.

As a major area of emphasis for the focused safety
management evaluation, the Oversight team conducted
a functional review of the fire protection systems at
INTEC, the Remote Analytical Laboratory (RAL), and
Scoville, as well as other support equipment such as
diesel generators.  These functional reviews include a
detailed walkdown and review of design, maintenance,
testing, operations, and configuration management to
determine whether engineered systems can reliably
perform their designated safety-related functions.  The
reviews support DOE efforts to address Defense
Nuclear Facilities Safety Board (DNFSB)
Recommendation 2000-2, Configuration Management,
Vital Safety Systems.  In addition, the functional review
of fire protection systems considered DNFSB
Technical Report #27, Fire Protection at Defense
Nuclear Facilities.  The results of the review of
essential systems are reported under Guiding Principle
#6, “Hazard Controls Tailored to the Work Being
Performed.”

As an integral part of the focused safety
management evaluation, the Oversight team reviewed
the status of the judgments of need identified in the
accident investigation report for the July 28, 1998,
accident at the INEEL Test Reactor Area.  This
accident, involving the release of CO

2 
from a fire

suppression system, resulted in one fatality and several
life-threatening injuries.  The accident investigation
report identified judgments of need, which require
corrective actions, in the areas of work planning and
control, hazard evaluation, managing the flowdown
of requirements, and the overall safety management
system at INEEL.  After this accident, INEEL
accelerated its efforts to implement ISM and took
actions to address each of the identified judgments of
need.

In this report, the effectiveness of BBWI in
implementing the ISM guiding principles is discussed
in Section 2.  BBWI’s effectiveness in implementing
the core functions is summarized in Section 2 and
discussed in more detail in Appendix A.  Section 3
discusses the effectiveness of DOE line management—
EM as the lead program secretarial office, and ID as
the responsible field element—in implementing their
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ISM responsibilities.  Section 4 presents the ratings.
Section 5 discusses several opportunities for
improvement for line management’s consideration.
Appendix B summarizes issues for corrective action
and describes the status of legacy issues identified in
past Oversight appraisals.  Appendix C presents the

judgments of need from the July 1998 CO
2
 accident

and summarizes the site’s corrective actions for each,
including the Office of Oversight’s evaluation of the
adequacy of the site’s corrective actions.  Appendix D
describes the evaluation process and the Oversight
team composition.
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OVERVIEW OF INEEL

MISSION:  INEEL’s current mission is to serve as a multi-program laboratory providing the nation with
innovative nuclear technologies and with unique scientific and engineering capabilities in non-nuclear programs
that provide commercialization potential or enhance the quality of the environment.

ACTIVITIES:  The Federal government initially established INEEL as the National Reactor Testing Station in
1949.  Its original purpose was to provide an isolated location where prototype nuclear reactors could be designed,
built, and tested.  Most of the reactors were phased out after completing their research mission; only the Advanced
Test Reactor and the Advanced Test Reactor Critical Facility are now operating.  In January 1997, the Idaho
National Engineering Laboratory changed its name to the Idaho National Engineering and Environmental
Laboratory (INEEL) to highlight Idaho’s role in developing waste cleanup and other environmental technologies.
Current site activities include nuclear reactor technology research and development, waste management and
environmental restoration, advanced energy production, defense-related support, safety and health, technology
transfer, education, and non-nuclear research and development projects.

LOCATION: INEEL covers 571,000 acres (893 square miles) in a rural, sparsely populated sector of southeastern
Idaho.  The eastern boundary is 23 miles west of Idaho Falls.  INEEL also occupies numerous buildings and
laboratories located in Idaho Falls.

STAFFING AND BUDGET:  INEEL employs about 10,000 people.  Annual funding for the site is about $1.04
billion.  The DOE Office of Environmental Management provides about 60 percent of the INEEL budget.  As a
multi-program laboratory, INEEL also receives funding from the Office of Naval Reactors; the Office of Nuclear
Energy, Science and Technology; and several other DOE offices, as well as work for other programs.

MAJOR FACILITIES: The INEEL site has nine separate industrial sites, each designed for specific operations.
Some of the larger or more significant sites are:

• The Test Area North (TAN) is located at the northern part of the site, which supports the Specific
Manufacturing Capability program (U.S. Army tank armor), hot cell work, cleanup, D&D activities, and
fuel storage.

• Facilities and operations for wet and dry storage of irradiated and unirradiated nuclear fuel and storage and
treatment of high-level waste are located at INTEC, formerly the Idaho Chemical Processing Plant (ICPP),
in the south central part of the site.

• A variety of low-level, mixed, and transuranic wastes is stored in burial grounds, retrievable storage pads,
and enclosed storage facilities at the Radioactive Waste Management Complex (RWMC) in the southwestern
part of the site.

• The Test Reactor Area (TRA), located in the south central part of the site, houses one operating test reactor
(the Advanced Test Reactor), the operating critical facility reactor, four defueled reactors, storage of spent
fuel, hot cells, consolidated storage of quantities of special nuclear material, and the Nuclear Materials
Inspection and Storage Facility (NMIS), a repository for unirradiated fuel.

HAZARDS:   Hazards at INEEL include radioactive materials, non-radioactive hazardous materials, and general
industrial hazards.  Radioactive hazards include those associated with deteriorating spent fuel and stored high-
level liquid wastes.  Non-radioactive hazardous materials include chemicals, compressed gases, and biohazards.
Industrial hazards include high voltage, lasers, high noise levels, confined spaces, cryogenic systems, inert and
low-oxygen atmospheres, and construction activities.
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The overall effectiveness of ISM relies on
sound institutional processes and effective
implementation at the facility and work activity
level.  This section discusses each of the seven
guiding principles of safety management, focusing
primarily on organizational and institutional
processes.  This section also includes a summary-
level description of the evaluation of the core
functions of safety management.  Appendix A
provides more detailed information on the five core
functions, focusing on facility- and activity-level
processes.

2.1 Line Management
Responsibility for Safety

GUIDING PRINCIPLE #1: Line management is directly
responsible for the protection of the public, the
workers, and the environment.

Organizations that have effective safety
management programs place responsibility for
safety with line management.  Accordingly, line
management must ensure that the safety
management program includes safety policies and
goals that are clearly articulated and
communicated, and that workers are fully involved
in safety issues and take appropriate action in
the face of hazards encountered during normal
and emergency conditions.

ID and INEEL managers indicated that the CO
2

accident prompted many INEEL managers and
workers to develop an increased appreciation for
safety, which has translated into a strong
commitment to ISM and other safety-related
programs, such as the voluntary protection program
(VPP).  As discussed in this section, increased
commitment to safety has resulted in improvement
of safety management across INEEL.

Safety Policies and Goals

INEEL has established appropriate
environment, safety, and health (ES&H) policies
including ISM, VPP, conduct of operations, conduct
of maintenance, and a DOE-compliant quality

assurance program.  INEEL is also developing an
environmental management system that, when
completed (June 2002), is designed to meet
International Standards Organization (ISO) 14001
provisions.  Performance expectations and goals
consistent with these policies have also been
established and communicated, and are being used
across INEEL.  In addition to provisions for
implementing ISM, these performance expectations
include several safety-related goals and quantitative
performance measures (e.g., injury and accident
rates).

INEEL has developed and
implemented a comprehensive
and well documented ISM
program.

In coordination with ID, INEEL has developed
and implemented a comprehensive and well
documented ISM program.  The ISM Program
Description Document references a large number
of procedures that implement ISM and describes
the process for flowdown of ES&H policies into
implementing processes.  As part of the ISM self-
assessment process, INEEL took action to ensure
compatibility between site-level policies and facility-
level procedures.  INEEL management is
committed to ensure that ISM is sustained and
continuously improved.  The ISM maintenance
process involves institutionalizing ISM at the activity
level and continuing to track progress in such areas
as requirements management, authorization basis
updates, and training activities.  INEEL implements
a facility evaluation board (FEB) process that
assesses the entire INEEL site annually and ensures
line management involvement in the continuous
feedback and improvement process.

Leadership

Senior line managers at INEEL demonstrate
understanding of the importance of safety
processes and the need for continuous
improvement in safety management systems.  As

Site Integrated Safety Management Program2.0
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documented in their Institutional Plan, senior
management also recognizes that INEEL “has developed
an unacceptable reputation for safety and compliance”
because of serious industrial accidents, fines for
violations of nuclear safety and quality requirements,
and State of Idaho fines for violations of environmental
regulations.  To address this concern, significant effort
has been applied at INEEL to improve safety
management by, for example, establishing a vision of
ES&H and quality assurance (ESH&QA) excellence in
the Institutional Plan.

The report on the CO
2
 accident investigation and

other assessments indicated that there were significant
weaknesses in various aspects of ES&H programs at
the time of the 1998 accident.  After the accident, ID
and INEEL management (under the previous
contractor until October 1999) provided leadership and
resources to improve safety, implement ISM, and
convert INEEL from an expert-based to a standards-
based safety system approach.

Following the 1998 accident, an
INEEL reorganization clarified line
management responsibility for
safety.

One of the major steps taken at that time was a
reorganization of INEEL that was designed to ensure
that line management responsibility for safety was
clearly delineated.  This reorganization involved the
creation of management positions with responsibility
for safety of operations, including the Site Operations
Director and Site Area Directors.  Also, the roles of
support organizations, such as ESH&QA and
Engineering, were redefined to include support
to line management’s implementation of ISM.

INEEL has established several steering
committees that enable managers and staff
to collectively participate in interactions that
are partially or exclusively devoted to safety
issues.  These include the Executive Council,
Senior Operations Review Board, Site
Operations Council, Senior Maintenance
Management Council, Operational Safety
Board, and a number of other committees.
Other forums, such as the Union Safety
Summit, provide an opportunity for DOE and
BBWI senior management to interact directly
with the workers on safety issues.  Most
committees have comprehensive charters and
are engaged in substantive discussions related
to safety items requiring decisions.

BBWI line managers are actively
and visibly involved in safety
management.

BBWI line managers are actively and visibly
involved in facility- and task-level safety management
activities.  The Site Area Directors, located at each
site, are hands-on managers and are closely involved
in all aspect of work performance.  Another program
geared toward promoting senior line management
presence at the facility and task level is the facility
excellence program, which calls for senior ID and
BBWI management to tour and assess facilities along
with the line manager responsible for the facility, ES&H
professionals, and workers.  Provisions for management
presence at the activity level are also established in the
Site Operations Manual (PDD-1005) and in a
procedure that establishes appropriate requirements for
line managers to oversee work, assess safety conditions,
and obtain informal employee feedback.

Continued BBWI senior
management leadership is needed to
ensure that safety is not degraded as
contractual and legally-mandated
milestones approach.

While significant progress is evident, continued
leadership will be needed to sustain the progress and
continue to enhance safety management.  Some INEEL
managers expressed their opinion that ISM work
planning processes are contributing to slow progress

Aerial View of Test Area North
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and inefficiency in certain work activities.  They
indicated that frequent work stoppages to address safety
concerns could impact their ability to meet work
schedules; one example is completion of the Three
Mile Island (TMI) project at INEEL’s Test Area North
(TAN) by June 2001, which is a milestone of the
Settlement Agreement under the Federal District
Consent Order.  They also indicated a need to
streamline work planning processes.  ID and INEEL
senior managers are aware of such perceptions and
expressed their concerns that the commitment to ISM
is not uniformly strong at all levels of the INEEL
organization.  While streamlining of work planning
processes may be appropriate in certain cases, it needs
to be done in a manner that ensures adequate safety.
Further, the results of this Oversight review, as
discussed in Section 2.8, indicate that many of the
problems with safety-related work stoppages resulted
from a failure to effectively implement the ISM hazard
identification and analysis processes early in the
planning effort.

NOTEWORTHY PRACTICES

Noteworthy practices are particularly effective or
innovative activities or programs that enhance safety.
Other DOE sites should obtain information about
noteworthy practices and consider adapting adapt them
to their facilities.

Several aspects of INEEL management and
worker involvement are noteworthy practices:

• The worker applied safety program (WASP), where
workers observe other worker’s activities and
provide them with feedback for improvements, and
various other programs are in place to promote
worker involvement in ISM

• Union Safety Summits, which bring ID, BBWI, and
union workers together to address safety issues in
the context of ISM

• The facility excellence program, which ensures
direct management involvement in promoting a
better understanding of ISM and achieving the
necessary cultural and behavioral changes.  Senior
ID and BBWI management, along with line
managers responsible for the facility, ES&H
professionals, and workers, tour, assess, and score
safety performance of facilities at INEEL on a
regular basis.  The score card for each facility is
displayed at the entrance of the facility and provides
a visible symbol of management presence and
interest.

INEEL Occupational Medicine Program

INEEL management has provided the leadership,
support, and resources to establish an effective
occupational medicine program at INEEL.  In
coordination with the Office of Oversight, the
Accreditation Association for Ambulatory Health Care
(AAAHC)—a non-profit accreditation organization—
conducted a review of the INEEL occupational medical
program.  The AAAHC used nationally recognized
standards for ambulatory health care, which DOE has
endorsed.  The AAAHC determined that INEEL was
in substantial compliance with all appropriate standards.
AAAHC also recognized the INEEL occupational
medicine program for its ingenuity and excellence in
several areas of practice.  For example, INEEL’s
automation of medical records has enhanced data
retention, security, and accessibility.  The AAAHC
determined that the INEEL policies and procedures
support the program missions and goals, medical
personnel were dedicated to providing the highest
quality of health care, and medical facilities were
excellent.  AAAHC awarded the INEEL occupational
medicine program a three-year accreditation, the highest
level of accreditation attainable.

Worker Empowerment

A strong commitment to fostering a safe work
environment is evident throughout the INEEL site.
Management and workers generally demonstrate a
strong commitment to ensuring worker safety through
active participation in the VPP and a variety of related
voluntary and management-supported institutional safety
initiatives.

The INEEL voluntary protection
program promotes worker
involvement.

The INEEL VPP provides a foundation for
continuous safety improvement through worker
involvement in identifying issues and hazards and
implementing appropriate actions.  The INEEL VPP
is aggressively pursuing Star status, which indicates
that the program has demonstrated a high level of
participation and effectiveness.  The awards-based
“Passport” initiative (e.g., Passport to Excellence,
Passport to Star), which is sponsored by the BBWI
VPP organization, has been successful in encouraging
employee involvement.  Other INEEL activities that
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have been successful in promoting worker involvement
and safety awareness include company employee safety
teams, the worker applied safety program (WASP),
and the Define, Observe, Integrate, and Test (DO IT)
activities.  For example, the company employee safety
team meetings have been effective in bringing ID,
BBWI, and craft (i.e., union subcontractor) personnel
together to address safety issues and implementation
of ISM.  One subcontractor is also implementing a
VPP.

While continued effort is needed, INEEL has made
significant progress in ensuring that workers understand
and accept ownership and responsibility for maintaining
their safety and the safety of others.  Workers have
the authority to stop work in accordance with
Management Control Procedure (MCP) 553, Stop
Work Authority, without any expressed fear of
management retribution.  BBWI employees and
subcontractors actively participate in pre-job planning,
pre-job walkthroughs, ES&H inspections, hazard
evaluation groups, and development of job safety
analyses and work procedures.  Supervisors and
managers receive classroom advocacy training to foster
and sustain employee involvement and ownership for
safety.

Workers have several methods for raising safety
concerns, including direct submittal into the Issue
Communication and Resolution Environment (ICARE)
system.  INEEL also has an employee concerns hotline
that allows for anonymous reporting of safety concerns.
While generally adequate, the interface between these
programs and the corrective action process is not fully
established.  Specifically, MCP-598, Corrective Action
Control System, does not establish formal mechanisms
to ensure that disposition dates for safety concerns are
reviewed, that timely feedback on the disposition of
remedial actions is provided, and that work orders have
been satisfactorily completed.

Currently, BBWI is collecting data on accidents,
injuries, and employee participation in WASP
observations.  However, these data are not being
rigorously analyzed to provide feedback to worker
safety programs (e.g., directing WASP activities to
areas needing attention, or correlating personal injuries
to job safety analyses and procedures to identify needed
revisions to work controls).  BBWI is planning to further
analyze data to benefit worker safety programs.

Stakeholder Involvement

INEEL actively works with various external
stakeholder organizations, including Federal agencies

(Environmental Protection Agency Region 10), the
State of Idaho, local governments, and stakeholder
groups such as the INEEL Citizen’s Advisory Board
and the Shoshone-Bannock Tribes.  For example, the
INEEL Citizen’s Advisory Board has made over 70
recommendations on a variety of subjects to DOE since
September 1994, including recommendations on key
EM and INEEL planning documents such as the
INEEL Institutional Plan.  INEEL management has
frequent interactions with stakeholders to discuss
ES&H issues and to identify areas where improvements
are needed.  To improve stakeholder involvement in
INEEL processes, BBWI has developed and
implemented a Strategic Communications Plan that
guides INEEL efforts to effectively interact with
stakeholders and the public.  In addition, ID has an
Agreement in Principle with local tribes that addresses
the DOE Indian Policy including cooperation,
participation, and communication relating to INEEL.

INEEL is working to meet mandated
cleanup schedules.

INEEL has a number of mandates and
commitments to stakeholders that drive the
environmental management program, including the 1993
settlement agreement among DOE, the state of Idaho
and the Department of the Navy.  According to this
agreement and a subsequent court order, INEEL must
place TMI-2 core debris into dry storage by June 2001.
INEEL also must remove stored transuranic waste by
2015, remove all spent nuclear fuel by end of 2034,
and prepare high-level waste for shipment out of the

A TAN System for Drying Three Mile Island Fuel Debris
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state by the end of 2035.  INEEL has reflected these
commitments in their strategic plans, goals, and budget
processes.

Summary.  Policies and expectations for ES&H
have been established and effectively communicated.
The ISM program has been implemented and
successfully passed the DOE verification process.  ID
and BBWI management provided the leadership needed
to enhance safety management programs and to
develop processes to ensure that line management is
actively involved in safety.  ID and BBWI have also
generally been effective in increasing worker
involvement and developing processes for interfacing
with stakeholders.  ID and INEEL managers have a
good understanding of the residual weaknesses and
have ongoing initiatives or plans to address them.
INEEL management is committed to sustaining ISM.
Continued attention is needed to ensure that safety is
not compromised as INEEL faces the challenges of
meeting mandated cleanup milestones and schedules.

2.2 Clear Roles, Responsibilities,
and Accountabilities

GUIDING PRINCIPLE #2: Clear and unambiguous lines
of authority and responsibility for ensuring safety shall
be established and maintained at all organizational levels
within the Department and its contractors.

Organizations that have effective safety
management programs place responsibility,
authority, and accountability for safety with line
managers.  Accordingly, line management must
ensure that the program includes well-defined roles,
responsibilities, and processes for ensuring that
management is accountable for safety performance.

Poor definition and communication of roles and
responsibilities were identified as a significant weakness
in the 1995 Oversight safety management evaluation
and the CO

2
 accident investigation, as well as other

assessments and accident investigations at INEEL.
Management has recognized these weaknesses and
devoted considerable attention to addressing them
through ISM and other improvement initiatives.

Safety roles and responsibilities are
clearly defined for BBWI
organizations.

Safety management roles and responsibilities for
line managers, functional managers, staff, and workers
are comprehensive and well defined.  A simplified

organization chart showing the BBWI organizational
elements responsible for most facility and task-level
activities is shown in Figure 3,  which also summarizes
the key roles and responsibilities for the key BBWI
organizational elements.  As shown in the figure, the
line management chain extends through the Site
Operations Director and Site Area Directors.

Contractor personnel have a clear understanding
of their roles and responsibilities under the BBWI matrix
management approach.  Under this approach, ES&H
subject matter experts and other support specialists
(e.g., engineering, construction, and quality assurance)
are assigned to specific areas/facilities to support line
managers.  The assigned managers and staff report to
their functional organization (e.g., ESH&QA) and take
their day-to-day directions from the respective Site
Area Directors.  The responsibilities have been well
documented in procedures, and personnel demonstrated
a good understanding of their responsibilities.

ISM has been instrumental in
clarifying roles and responsibilities
at INEEL.

The implementation of the ISM program was
instrumental to clarifying and communicating
organizational and individual roles and responsibilities.
Two key ISM documents, PDD-1004 (ISM Description
Document) and PDD-1005 (Site Operations Manual),
summarize the roles and responsibilities of various
safety-significant positions.  PDD-1005 is specifically
focused on roles and responsibility of the safety
management chain, including the Site Operations
Director, Site Area Director, area ESH&QA managers,
functional support managers, and subject matter
experts.  The roles and responsibilities for many positions
and assignments are described in more detail in
administrative procedures and in work planning and
control procedures.

Under the ISM program, INEEL sites, including
TAN and INTEC, have developed site-specific
procedures to define roles and responsibility for their
organizations.  These procedures build on the roles and
responsibilities defined in PDD-1004 and 1005 and
provide a comprehensive set of roles and
responsibilities, including references to other procedures
and extensive lists of roles and responsibilities of various
positions such as shift managers and operators.
Responsibilities for implementation of hazard
identification and control functions, such as work control
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forms and facility hazards lists, are clearly identified.
However, as discussed under Guiding Principle #6 and
in Section 2.8, there are weaknesses in implementing
some of the defined responsibilities.

As discussed in Section 3, ID has effective
mechanisms to hold BBWI accountable for safety
performance, such as the Program Execution Guidance
and Performance Evaluation Measurement Plan
(PEMP).  BBWI management also uses such
mechanisms to communicate expectations, hold lower
tiers of the organization accountable for performance,
and monitor performance.

The roles and responsibilities for individual
employees are clearly defined and communicated.  In
addition to work procedures, roles and responsibilities
of individual employees are documented in the employee
position descriptions.  These descriptions state the
qualifications for the job assignments and are the basis
for the annual performance review and salary
administration.  Position descriptions for ESH&QA
managers and safety professionals are comprehensive
and provide an appropriate mechanism for holding them
accountable for their safety performance.

INEEL has improved its systems for
holding employees accountable for
safety performance.

In general, INEEL has improved its systems for
holding employees accountable for safety performance.
The contractor uses comprehensive performance
appraisal mechanisms for personnel accountability for
safety.  Each employee, including upper managers and
operational managers, has a personalized safety and
health plan that is reviewed annually, adjusted by the
employee’s supervisor, and signed by two levels of
supervision.  The contractor has also demonstrated
decisiveness in several recent instances where they
have replaced managers and penalized staff and
workers for poor safety performance.  The contractor
has also recognized and rewarded personnel for good
safety performance through several site programs.

To further enhance responsibilities and
accountability, BBWI has initiated and is vigorously
pursuing a formal program (called Roles,
Responsibilities, Accountabilities, and Authorities)
designed to align roles and responsibilities of positions
and assignments to INEEL strategic goals.  While this
program can be a useful exercise, especially for upper
management, the effort needs to be consistent with
the systems already in place to avoid confusion and

overlap.  The Roles, Responsibilities, Accountabilities,
and Authorities program is also potentially useful as a
management tool for enhancing accountability.

While deficiencies in implementation continue (see
Guiding Principle #6), INEEL has established effective
mechanisms to hold subcontractors accountable for
safety performance.  For hazardous work (i.e., a Hazard
Level 1 determination for a subcontracting task), the
ISM clause automatically flows down into the contract.
BBWI regularly evaluates subcontractor safety
performance, including a monthly evaluation of ES&H
performance.  A work stoppage is triggered if
subcontractors fail to meet a required minimum score
on the monthly evaluation.  On several occasions,
BBWI has directed subcontractors to address
deficiencies and submit corrective action plans before
restarting work.

INEEL has experienced a number of near-miss
events indicating a need to ensure that the tenant use
agreements and interface agreements are effectively
established and implemented.  A significant fraction of
these near-miss events involve subcontractors that are
not permanently assigned to an area, and thus may be
less familiar with the facilities, work control processes,
and organizational interfaces.  In addition, many of the
weaknesses identified during this Oversight evaluation
(see Appendix A) involve subcontractors.  A review
of near misses indicates that, in several instances,
unclear organizational relationships or interfaces
contributed to the event.  For example, the ID review
of a near-miss electrical event (ORPS ID-BBWI-
LANDLORD-2000-0015, May 5, 2000, in which work
was performed on an incorrect component that was
not de-energized) involving INTEC and construction/
project management indicated that the work order
package to perform the work identified four primary
owners of the system.  Because the responsibility for
establishing effective controls was shared among
several organizations, there was insufficient
coordination.  Other near misses and events indicate
that deficient and/or poorly understood roles,
responsibilities, and accountability are more likely during
project turnover between the operating organizations
and subcontractors, or when one stage of a
subcontractor’s activities ends and a new subcontractor
begins another stage.  BBWI Site Operations
recognizes these shortcomings, as evidenced by a recent
review of these issues and the provisions of its
corrective action plan (dated October 2000) for the
May electrical event.
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INEEL has recently focused on
further clarifying organizational
relationships between line
management and construction
subcontractors.

INEEL has recently published MCP-9141,
Developing Tenant Use Agreements, to better define
relationships between the Site Area Directorate (i.e.,
line management) and other organizations, such as
research and development, construction, utilities, power
management, and programs.  Interface agreements
between several organizations, including INTEC and
construction/project management and INTEC and the
environmental remediation program’s Waste Area
Group 3, are also being developed.  Personnel from
these organizations may need to perform work in various
INEEL areas, although they are not permanent or
matrixed members of the area’s workforce.

Summary.  INEEL management has devoted
considerable attention to clarifying roles and
responsibilities through ISM and other initiatives.  In
general, safety roles and responsibilities are clearly
defined for BBWI organizations, and personnel have a
clear understanding of their roles and responsibilities
under the matrix management approach.  The
contractor has enhanced systems for holding
organizations and employees accountable for safety
performance.  They have recently focused on further
clarifying organizational relationships between line
management and other organizations, such as
construction subcontractors, that perform work at
facilities but are not assigned to the area.  INEEL has
experienced a number of near-miss events indicating a
need to ensure that organizational interfaces are
effectively established and implemented.  The
contractor has initiated and is vigorously pursuing the
Roles, Responsibilities, Accountabilities and Authorities
program to further enhance roles and responsibilities.

2.3 Competence Commensurate
with Responsibility

GUIDING PRINCIPLE #3: Personnel shall possess the
experience, knowledge, skills, and abilities that are
necessary to discharge their responsibilities.

A fully functioning safety management system
has workers and managers who are technically
competent to perform their jobs and who are
appropriately educated and knowledgeable of the

hazards associated with site operations. Management
must assure that effective training programs are in
place and that sufficient qualified staff are available.
Workers must have the technical capability to respond
to workplace hazards.

Staffing and Qualifications

BBWI and its subcontractors generally have
appropriate staffing and personnel qualifications for their
current mission and level of activity.  They have
developed a strategic staffing plan based on the
expected evolution of projects and tasks described in
the INEEL Fiscal Year (FY) 2000-2004 Institutional
Plan.  At the facility level, CFA, TAN, and INTEC are
focused on short-term staffing needs.  However, there
has been little documented strategic staff planning at
the facility level beyond the next fiscal year.

INEEL has effective processes for
establishing competence commen-
surate with responsibility.

With a few exceptions involving construction
subcontractors (discussed later in this section), the work
observed by the Oversight team was performed by

Hot Cell Work at RAL
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personnel who had the required training and
qualifications.  Staff competence commensurate with
assigned responsibility is generally ensured through a
combination of position-specific job task analysis and
selection prerequisites (education, qualification,
certification, and experience); site-, function-, and
facility-specific training, qualification, and certification;
on-the-job training; and task-specific training
prerequisites and requirements.  Pre-job briefings
include appropriate verification of worker training
prerequisites.  The INEEL process for radiation work
permit (RWP) development and use of the Radiological
Control Information Management System also provide
an excellent control mechanism for ensuring that only
qualified individuals are allowed to work under a given
RWP.

Although not degrading safety, some INEEL
organizations have experienced staff and skill shortages
that have slowed projects.  For example, some jobs
could not be performed at TAN because of the shortage
of qualified heavy equipment operators.  Also, a
shortage of qualified work planners at TAN has caused
delays in completing work packages (each qualified
work planner has a backlog of 100 or more work
requests).

INEEL is addressing staffing and
skill mix concerns.

Contractor management recognizes the staffing
and skill mix concerns and is taking steps to address
them.  The Site Area Directors routinely address
staffing and skill mix concerns at their weekly meetings.
Also, some fissile material handlers and work planners
were shifted from INTEC to TAN to support the
accelerated TMI-2 fuel dry storage project, and TAN
is in the process of hiring additional work planners.
However, short-term staffing and skill mix concerns
are expected to persist for the near future, because
the contractor plans to redeploy employees currently
working on other projects that are nearing completion
and is therefore reluctant to hire new personnel except
for critical skill needs.  As discussed under Guiding
Principles #1 and #4, the accelerated TMI-2 fuel dry
storage project schedule represents a significant
challenge.  Management attention is needed to ensure
that the quality of work planning and related controls is
not degraded by the combination of the pressure to
meet mandated milestones and the shortages in certain
skill areas needed to effectively implement the work

planning process (qualified work planners, electricians,
and operators).

Training Programs

Contractor management has clearly assigned the
responsibility for staff training to line management and
has established a high-quality, effective training
program.  To support line management, training
managers and staff are assigned to each facility’s
organization, and required sitewide training is provided.
The sitewide Training and Qualification Manual defines
a consistent, sitewide, systematic approach to defining
needed competence, determining appropriate methods
for establishing competence, developing necessary
training materials, providing training, and assessing
needed changes to enhance the training process.
INEEL nuclear facilities (including TAN and INTEC)
also maintain their own Training Program Descriptions
and Training Implementation Matrices, which
supplement the sitewide Training and Qualification
Manual and document the facilities’ programs for
nuclear facility personnel selection, training, and
qualification.

BBWI has effective training
program processes.

There is a comprehensive process for identifying
the training needs and status of each individual.
Supervisors develop and annually review each
employee position description and individual training plan
as part of the systematic approach to training
established by the Training and Qualification Manual.
In addition, the training status of each employee is
tracked in a sitewide Training Requirements and
Information Network (TRAIN), which is used to
produce individual monthly qualification cards.  These
cards provide a hard-copy record of an individual’s
training status and are useful to supervisors in the field
who may not have immediate access to a network
computer.  New training activities are implemented
based on a systematic process that closely parallels
the five core functions of ISM.  Continuing and refresher
training is provided to maintain competence and
proficiency, with required nuclear facility staff
requalification and/or recertification every two years.

Supervisors and managers were knowledgeable of
their training program responsibilities and the
information available in employee position descriptions,
individual training plans, TRAIN records, and monthly
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qualification cards.  Pre-job briefing checklists also
require that supervisors review TRAIN records and/
or monthly qualification cards to verify that individuals
are qualified for assigned tasks.  In addition, Site Area
Directors have actively supported their respective
training programs.  Further, training course attendance
is tracked, is actively followed by management, and
has improved substantially as a result of management
involvement.

Several aspects of the site training
programs are particularly effective.

Many other aspects of the site training programs
have been effective.  For example, the lockout/tagout
simulator and associated training support are regarded
as a significant INEEL asset and a positive initiative to
improve consistency and quality of performance in this
important industrial safety area.  In addition, the FM-
200/Halon training course is comprehensive and
adequately covers the hazards of the gases used for
fire suppression systems at the site.  To enhance this
course, lessons learned from the CO

2
 accident are

covered, and videotapes of actual Halon and FM-200
discharges are used to illustrate the pre-discharge
alarms and the environment in the rooms during a
discharge.  Further, the effectiveness of training is
periodically evaluated through supervisory monitoring,
course evaluations, lessons-learned reviews, Institute
of Nuclear Power Operations (INPO) assist visits and
assessments, and annual self-assessments.

Several new activities to further improve staff
competence have been initiated.  For example, to
enhance the competence of individuals screening
information for unreviewed safety questions, there are
plans to reduce the number of individuals qualified to
perform screening and enhance their computer-based
and classroom unreviewed safety question training.  In
addition, the need to enhance the ability of individuals
to perform effective self-assessments was recognized,
and enhanced training on this subject is being developed.

Some aspects of INEEL training need
management attention and
improvement.

While most aspects of the INEEL training program
provide assurance that personnel can competently

perform their safety-related responsibilities, some areas
warrant additional management attention and
improvement:

• INTEC’s chemical hazards training is not
sufficient to assure competence
commensurate with responsibility when
working with certain chemical hazards and in
certain facilities.  As discussed under Core
Function #3, chemical hazards training did not
adequately address several hazardous materials
present at INEEL, including beryllium and
hydrofluoric acid, and several other weaknesses
were noted in chemical hazard training.

• INTEC’s maintenance personnel are not
provided craft skills and engineered safety
feature training, as required by DOE Order
5480.20a, Personnel Selection, Qualification,
and Training Requirements for DOE Nuclear
Facilities.  INTEC is working to address this
concern and has completed development of the
required job task analysis and lesson plans;
however, funding to develop necessary training
materials is still awaiting budget approval.  In
the interim, INTEC has determined that the
current maintenance staff have sufficient
experience and information (e.g., functional
descriptions of engineered safety features) to
conduct work safely.  However, maintenance
staff training is not in compliance with the order,
and several INEEL personnel believe that the
current staff need additional skill and systems
training.  This training shortfall wil l  be
exacerbated as less-experienced personnel are
integrated into the INTEC workforce.

• Training requirements for subcontractor
staff are not always clear, and verification
that these requirements are met is difficult
and not always performed.  As discussed
under Core Function #3, weaknesses are evident
in the training program for subcontractors (e.g.,
several workers and their supervisors could not
demonstrate completion of required training).

INEEL recognizes these concerns and efforts
are under way to resolve them.

Summary.  In general, BBWI has adequate staff
and expertise to meet current mission needs and
appropriately implement its safety responsibilities.
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There is an effective process for
establishing facility-specific
priorities and goals.

INEEL has an effective process for translating
institutional expectations into facility-specific goals and
actions.  The Site Operations Directorate Operations
Plan identifies key objectives and measures to achieve
excellence in operations and compliance with applicable
ES&H requirements, such as performing ISM
maintenance activities and achieving VPP Star status.
Based on these objectives and measures, each Site
Area Director establishes specific site area goals and
milestones to achieving operational excellence.  Senior
line management involvement in tracking progress of
these commitments on a site area basis is evident at
both TAN and INTEC.  Plans, milestones, and tracking
progress toward critical outcomes identified in the
INEEL Strategic Plan are integrated within the Detailed
Work Plans (DWPs) and reflected within the contract
PEMP.

In coordination with ID, BBWI has focused on
establishing effective processes and mechanisms to
define the scope, schedule, and cost of work and to
identify and communicate associated risks and hazards.
To meet ID expectations (e.g., provisions in the Request
for Proposal and subsequent provisions in the PEMP),
the contractor has strengthened INEEL work planning
and control activities through the development and
implementation of the DWP process.  The DWP
provides a formal process for achieving increasingly
detailed description of the work at lower tiers.  Using
this process, broad mission objectives and critical
outcomes, such as management of spent nuclear fuel,
are translated into discrete tasks to ensure proper
planning and the identification of hazards for work

While some staff shortages exist, management
recognizes the problem areas and is taking
appropriate actions to address these challenges.  In
addition, the staff has extensive experience,
education, and qualifications.  Although isolated
examples of inadequate training and deficiencies in
records of training and qualification were identified,
these deficiencies are being addressed and did not
appear to degrade the safety performance of work
observed by the Oversight team.  Further, a
comprehensive technical training program has been
established that is based on a systematic approach
to training.

2.4 Balanced Priorities

GUIDING PRINCIPLE #4: Resources shall be effectively
allocated to address safety, programmatic, and operational
considerations.  Protecting the public, the workers, and
the environment shall be a priority whenever activities
are planned and performed.

A well-performing organization has a
management system that identifies, analyzes, and
prioritizes risks posed by the hazards inherent in
the work to be performed.  The system must also
establish priorities to mitigate those risks.  The
priorities are used to request, allocate, and apply
resources to meet safety goals, program goals and
objectives, and operational needs.

Translate Mission into Work: Set
Expectations

INEEL management has demonstrated a strong
commitment to ensuring that ISM and ES&H receive
sufficient priority and resources.  Organizational
changes, such as the formation of the Site Operations
Directorate and the Site Area Director positions and
the establishment of key ES&H contractual
commitments, such as full implementation of ISM,
reflect INEEL efforts to ensure that ES&H and ISM
receive sufficient attention and priority.  Recent actions,
such as including safety-related provisions as a critical
outcome in the INEEL Strategic Plan, demonstrate
senior management’s continuing commitment to
ensuring that ES&H receives appropriate priority.

TMI Fuel Storage
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activities.  The DWP process requires the involvement
of the key organizations, such as ESH&QA and
engineering, in the planning process as part of the
project team.  For example, the DWP for the TMI-2
fuel transfer project clearly identifies the ES&H
resource activities, such as facility surveillance,
maintenance, ESH&QA support, engineering activities,
and support services such as training, issues
management, self-assessments and lessons-learned,
that are needed for the scope of the work.

Although the process is generally adequate,
personnel are still gaining experience with DWP and
have not yet consistently demonstrated effectiveness
in implementing the process to develop schedules and
identify required resources.  Continued management
attention will be needed to ensure that the work plans
developed under this new process are effectively
executed and that lessons learned are applied to improve
the process.

Project management functions have
been strengthened.

Management has also recently focused on
improving project management functions.  Project
scheduling and resource determination constituted a
significant weakness in recent years, and project
controls and requirements were not standardized across
programs.  Contractor management has taken steps to
strengthen and standardize project management
functions, such as issuing top-level project requirements
documents that clearly identify planning and project
turnover provisions, including the integration of ES&H
activities.   Work planning and control scheduling tools
are being upgraded to enable project managers to
determine critical paths and resource requirements.

The recent focus on improving processes and tools
has had a positive impact.  Project execution plans
developed prior to the enhanced project management
requirements, such as the plans for TMI-2 dry fuel
storage and the Scoville project, do not contain the same
level of detail as the project execution plan for the
Cathodic Protection Expansion Project, which was
prepared under the current project management
requirements.  For example, the Cathodic project
execution plan references appropriate procedures for
project change control processes for a Grade III level
project, including establishment of clear thresholds for
significant design/scope changes requiring review and
approval.  In addition, the Cathodic project execution
plan clearly defines roles, the responsibilities of the

project team, and the organizational interfaces for the
project, and identifies ES&H and National
Environmental Policy Act considerations, including
applicable safety and health requirements for
construction as well as operational considerations, such
as work planning and control requirements.  In contrast,
the project execution plans for the TMI-2 and Scoville
projects were not upgraded, did not contain the same
level of detail and specificity, and were not as effective
as a project management tool (although other project
documentation contained sufficient information to allow
effective planning and scheduling and identification of
the hazards/risks).

Although processes are in place, additional effort
is needed to ensure consistently effective
implementation.  As discussed under Guiding Principles
#2 and #6, some problems persist in implementing work
planning processes and organizational interfaces.

Integration of ES&H into Operations

INEEL has been successful in addressing past
weaknesses in integration and implementation of ES&H
functions and activities.  The implementation of ISM,
the development of mechanisms to standardize site
practices (e.g., conduct of operations), and the 1999
reorganization (e.g., establishment of Site Operations
Directorate and Site Area Directors) were key steps
in making the needed improvements.  The Site
Operations Directorate, with the support of various
committees such as the Site Operations Council, is
responsible for effective integration of ES&H functions
and coordinates the implementation of functional
programs and policies, such as maintenance
management, training, and conduct of operations at the
site areas.  Several significant actions to strengthen
the Site Operations Directorate were taken in FY 2000,
such as having the Site Area Directors directly report
to the Site Operations Directorate.  These
organizational actions enhanced communication and
resource utilization across the site areas, and facilitated
the efforts to link ES&H weaknesses and commitments
to business systems for planning, prioritizing, and
budgeting ES&H resources.

Effective processes for integrating
ES&H into day-to-day activities are
in place.

In general, processes to integrate ES&H into day-to-
day activities have been effective.  For example, weekly
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Site Operations Directorate meetings with Site Area
Directors provide an effective mechanism for
communicating ES&H information and addressing
resource needs across the site areas.  Plan-of-the-week
and plan-of-the-day meetings are conducted to ensure
that work activities are properly authorized and that
necessary ES&H resources are available for the work to
proceed.  For construction activities, the INTEC Site Area
Director and project/construction management have
established an interface agreement (i.e., IAG-72) that
requires the assigned construction coordinator to ensure
that all construction work orders are on the plan of the
day, and that the construction project schedules are
integrated into the site area’s scheduling processes.
Oversight’s observation of plan-of-the-day meetings at
TAN and INTEC indicated that work activities were
properly authorized and had the necessary ES&H
resources.  However, as discussed under Guiding Principle
#6 and Appendix A, improvements are needed in the
scope of maintenance work requests and the definition
and breakdown of work for the various stages of complex
construction projects.

Project Prioritization and Resource
Management

The INEEL Executive Council establishes overall
priorities and reconciles budget and resources based
on DOE work scope requirements.  Disputes relating
to balance between mission priorities and safety are
resolved through this Council.  The Executive Council
is also responsible for reviewing work packages if a
budget impact indicates a need for such a review in
accordance with the ES&H infrastructure program,
although no such cases have yet occurred.

INEEL has established processes to
monitor and maintain ES&H
infrastructure.

Under the direction of EM and ID, INEEL has
established effective management controls and
processes to monitor and maintain ES&H
infrastructure.  For example, the INEEL ES&H Risk
Review Board uses a risk-based model to evaluate
ES&H risks and budgets.  In addition, threshold
limits/triggers have been established to ensure that
appropriate line managers review budget impacts
on ES&H activities.  These processes are integrated

into work planning and budgeting processes so that
ES&H infrastructure activities are identified as an
integral part of the development of the scope of work
for programs and projects.  Baseline change control
processes for indirect and direct funded work require
proposed changes in budgets to be assessed for their
impact on ES&H activities.  For example, the ES&H
infrastructure process requires changes in indirect
funding to be compared to the established ES&H FY
2000 baseline to track and trend changes and determine
the cumulative effect of budget changes on ES&H
indirect funded activities.  These enhanced controls
and processes for ES&H infrastructure effectively
address one of the fundamental concerns from the CO

2

Type A accident investigation regarding the need to
improve analysis and control of incremental reductions
in safety infrastructure funding.

INEEL is working to improve
maintenance programs.

Actions are ongoing to improve the effectiveness
of the INEEL maintenance management program.
INEEL has experienced significant increases in
unplanned equipment breakdowns that have impacted
the ability to perform work.  Recent external and BBWI
evaluations of the maintenance management program
identified a number of concerns relating to backlog
management and technical basis for preventive
maintenance on essential systems.  Action plans to
address these concerns are being developed, and ID
has established several key performance measures to

Aerial View of INTEC
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promote improvements in corrective and preventive
maintenance on equipment and systems.  The Oversight
team’s review of the fire protection system at INTEC
revealed that backlogs for maintaining the system were
small, the overall material condition of the system was
good, and planned actions to improve the overall
effectiveness of the maintenance management program
were appropriate to fully meet the intent of DOE Order
4330.4B, Maintenance Management Program.
However, as discussed under Guiding Principle #6, there
are weaknesses in configuration management for
essential systems.

INEEL has also continued to maintain a viable
building assessment inspection program to assure the
physical condition of buildings, in accordance with DOE
Order 430.1, Life Cycle Assessment.  With few
exceptions, buildings at TAN and INTEC have
undergone a periodic review of the structure, electrical
systems, and roofs within the last two years.  Needed
upgrades are addressed through the long-range
infrastructure planning process for prioritization of line
item and general plant projects needs.  For example,
INEEL has a 2002 project to repair the roof of the
TAN 607 and 607A Hot Shop.  A surveillance and
maintenance program to monitor hazards in inactive
and surplus facilities has been implemented.
Semiannual inspections are being conducted using a
multidisciplined team and standardized checklist to
evaluate changing facility conditions and hazards.  The
Oversight team’s walkdowns of inactive INTEC
Buildings 601, 627, and 640 indicate that the facilities
were well maintained, and that surveillance and
maintenance activities were being implemented in
accordance with established requirements.

Continued management attention is
needed to address essential systems
testing, site infrastructure, and
disposition of excess facilities.

While line management has established a
reasonable balance of priorities between ES&H
responsibilities and mission requirements, continued
management attention is still needed to effectively
address essential systems maintenance and testing, site
infrastructure, unfunded training (see Guiding Principle
#3), and disposition of excess facilities.  As described
in the INEEL long-range plan, approved capital projects
are not sufficient to address infrastructure needs, and
there are significant challenges in meeting
environmental management compliance requirements/
milestones with the current funding targets.  While some
progress is being made on deactivation of non-essential
facilities, a significant number (about 150) of non-
essential buildings/structures remain to be addressed.
Based on current funding levels, the total number of
excess buildings is expected to grow to approximately
300 by FY 2005.  The growing backlog of non-essential
facilities could allow facility degradation, which would
increase the ES&H hazards of future D&D activities.
However, excess-facility surveillance and maintenance
activities help mitigate some of the concerns.

Summary.  In coordination with ID, BBWI has
improved its institutional processes for ensuring that
ES&H needs are identified, integrated with operational
activities, and given sufficient priority and resources.
Management has also focused on developing project
management methods and tools to facilitate the
implementation of these processes.  Continued attention
is needed to ensure that the full benefits of these
improvements are realized, and that personnel become
proficient in applying the new methods and tools.
Management is aware of residual concerns, such as
maintenance backlogs, and has developed appropriate
plans to address identified concerns; progress toward
implementing these plans is being monitored by BBWI
and ID.  Work planning for construction management,
configuration management of essential systems, and
the increasing number of surplus facilities warrant
increased management attention.

2.5 Identification of Safety
Standards and
Requirements

GUIDING PRINCIPLE #5:  Before work is performed, the
associated hazards shall be evaluated and an agreed-upon

TAN Building 607
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set of safety standards shall be established that, if properly
implemented, will provide adequate assurance that the public,
the workers, and the environment are protected from adverse
consequences.

An effective safety management system must
include processes to identify, communicate, execute,
and monitor all applicable DOE requirements and
Federal, state, and local regulations.  In addition,
processes that provide change control and
maintenance mechanisms for a given set of baseline
requirements must be in place.  Translating these
requirements into policies, programs, and
procedures; tailoring them to specific work
activities; and effectively implementing them so as
to protect workers, the public, and the environment
are a necessary and integral part of an effective
safety management system.  These processes are
closely related with processes to analyze and control
hazards described under Guiding Principle #6.

BBWI Requirements Management

Until the past two years, INEEL had longstanding
weaknesses in requirements management.  Early in
1995, the previous site contractor developed a set of
company-wide manuals of procedures in an effort to
promote consistency in maintenance and operations
among the various INEEL sites, which had previously
been managed by different contractors each operating
under its own procedures.  However, a 1995 Oversight
evaluation of safety management determined that the
company-wide procedures were not fully developed
and not adequately enforced.

ISM and the 1998 accident prompted
efforts to enhance requirements
management.

When a requirement for ISM was added to the
contract in February 1998, the previous contractor
focused more attention on requirements management.
In July 1998, the CO

2
 accident highlighted awareness

of significant deficiencies in requirements management.
This event prompted significant improvements in many
aspects of the safety management program, including
requirements management.

Significant initiatives to strengthen requirements
management, which were begun by the previous
contractor in 1998, have been continued by BBWI.  In
December 1998, functional area managers were

required to validate that selected laws and regulations
from List A of the management and operating contract
and all DOE directives on List B of the contract were
adequately incorporated into the appropriate manuals.
In April 1999, a Headquarters ISM Phase I review
team identified deficiencies in the content of these
manuals and in the process for maintaining them.  The
previous contractor addressed these deficiencies by
revising the manuals and strengthening the process for
maintaining them.  Responsibilities for maintaining these
manuals are now clearly assigned to specific BBWI
managers by LST-1, List of Functional Areas and
Functional Area Managers.  A process has been
established in MCP-2447, Identification and
Rolldown of Requirements, which includes provisions
for notifying responsible managers of changes to Lists
A and B, developing implementation plans, and tracking
completion of necessary changes.  The process for
incorporating new and revised contractual requirements
into the manuals has been effectively implemented.

Steps to enhance requirements
management are ongoing.

Steps are being taken to ensure that the
requirements of all company-wide manuals are
translated into training and procedures at each site area.
In May-June 1999, a pilot process was implemented
for rolldown and validation of requirements from the
manuals to site-specific procedures at each of five site
areas.  In August 1999, the first of three Phase II
reviews conducted by DOE Headquarters validated
satisfactory flowdown of requirements from the 18
manuals to site procedures for the five pilot facilities.
BBWI applied this same process to procedures at the
balance of INEEL facilities, which were also validated
in subsequent Phase II verification reviews.  In addition,
a Facility Operations Review and Implementation
Board and a Facility Training Review and
Implementation Board ensure that new and revised
requirements are implemented and that appropriate
training is conducted.

Some requirements management
processes are not incorporated into
procedures.

Although significant improvements have been made,
some important aspects of the requirements
management process are not yet fully incorporated into
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formal procedures.  For example, the process for
informing responsible individuals of changes to
regulations and laws is informal and lacks provisions
for ensuring that appropriate changes are made to
company procedures to implement such changes.  A
rigorous process for managing changes to
environmental regulations and laws has been established
by MCP-3675, Environmental Requirements
Flowdown, and parts of this process have been
informally applied to other functional areas.   However,
processes for managing changes to requirements in
other disciplines (non-environmental) lack formality and
do not provide positive assurance that company
procedures will be changed as necessary.  Similarly,
the process for evaluating changes to consensus
standards, which are referenced by applicable directives
and regulations, is not incorporated into a procedure.
The informal process depends largely on the initiative
and expertise of subject matter experts and does not
include provisions for independent review, timeliness,
or line management oversight.

One safety issue was identified under Guiding
Principle #5.  It involved compliance with DOE Order
5400.5, Radiation Protection of the Public and the
Environment.

ISSUE #1:  INEEL has not complied with the
provisions of DOE Order 5400.5, Radiation
Protection of the Public and the Environment,
relating to phasing out existing soil column
discharges.  In addition, INEEL does not have a
defensible technical basis for a new percolation
pond, which could create a new contaminated soil
column.

Although INEEL has enhanced its requirements
management systems, INTEC has not been in
compliance with certain provisions of DOE Order
5400.5 since it was issued in 1993.  While INTEC
discontinued the practice of discharging radionuclides
in service waste effluents in 1993, INTEC continues
to discharge about two million gallons of liquid effluents
per day to the existing contaminated soil column under
the percolation pond.  These ongoing discharges are
contrary to DOE Order 5400.5, paragraph 3.c.(2), which
states that “liquid discharges, even though
uncontaminated, are prohibited in inactive release areas
to prevent the further spread of radionuclides previously
deposited.”  DOE Order 5400.5 included a provision
for a formal exception if compliance could not be
immediately achieved.  However, INEEL did not
formally request an exception.

INEEL has recently acknowledged that INTEC
has not been in full compliance with DOE Order 5400.5.
The November 2000 Proposed Interim Control Strategy
states that neither an initial notification of inability to
comply nor the consequent reviews required by DOE
Order 5400.5 have been completed.  One factor that
may have contributed to the longstanding non-
compliance was the fact that the INTEC service
wastewater was also addressed under the
Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA) Record
of Decision for Operable Unit 3-13, Waste Area Group
3.  According to the CERCLA decision, discharges of
INTEC service wastewater into existing percolation
ponds must be discontinued before December 2003.

The risks of creating a new
contaminated soil column discharge
have not been fully evaluated.

As part of the effort to comply with the CERCLA
decision, a new percolation pond was built for effluent
from the INTEC service wastewater system.
However, in designing the new pond, the hazards and
the requirements of DOE Order 5400.5, which prohibit
the creation of new soil column discharges, were not
rigorously analyzed.  While INTEC service wastewater
is normally free of radioactive contamination, the risks
of contaminating a new soil column due to inadvertent
contamination of this water have not been thoroughly
reviewed or mitigated.  There is a potential for service
water to contaminate a soil column, which would
require future environmental remediation.
Radioactively contaminated water is known to have
been inadvertently discharged through the service waste
system.  In addition, a small amount of residual
contamination will remain in the lines following
connection to the new percolation pond, and thus the
discharges will continue to contain small concentrations
of some radionuclides.  Further, unmonitored release
of radioactivity below the set point of process monitors
could go undetected for a considerable period (up to
60 days based on the monthly sampling frequency for
service waste system discharges and the time required
for analysis of samples), possibly contaminating a soil
column.

The plans for the new percolation pond must be
rigorously analyzed to ensure future compliance with
DOE Order 5400.5 and to ensure that the risks of
contaminating a soil column are fully assessed.  The
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most recent INEEL risk analysis of the percolation pond
is a 1997 safety analysis report, which indicates a low
probability for an accidental release.  A rigorous
evaluation of the as-built systems is needed to assess
factors such as equipment reliability, maintenance,
residual contamination, and releases of small amounts
of contaminated material to the new pond.  In addition,
actions are needed to achieve compliance with DOE
Order 5400.5, either by discontinuing discharges or by
obtaining an approved exemption.

Subcontractors

The BBWI processes do not provide adequate
assurance that changes to safety requirements are
incorporated into subcontracts.  The set of safety
procedures applicable to subcontractors is separate
from those applicable to BBWI employees.  These
procedures, which comprise a Subcontractor
Requirements Manual, were developed from safety
procedures in the BBWI company-wide manuals.
BBWI reviewed the procedures in the Subcontractor
Requirements Manual for consistency with company-
wide safety procedures as part of the rolldown initiative
conducted in late 1999 and early 2000.  However, the
process for changing this manual to maintain
consistency with BBWI procedures is informal, and
inconsistencies were identified between procedures in
this manual and management control procedures
applicable to the BBWI workforce.  A Subcontractor
Steering Committee has been established to control the
content of the manual as specified by PDD-1001,
Subcontractor Requirements Program Description.
However, this committee has not functioned as
described by this procedure and has not been fully
effective.

Some subcontracts do not adequately
require compliance with INEEL
safety requirements.

Weaknesses are evident in administrative aspects
of requirements flowdown to subcontractors.  BBWI
construction management expects subcontractors to
comply with the latest revisions of procedures in the
Subcontractor Requirements Manual and incorporates
a checklist into each subcontract to specify the
applicable procedures in the applicable Subcontractor
Requirements Manual.  However, requirements that
should have been checked as applicable were not
always checked, so subcontractors were not
contractually required to comply.

LST-1, List of Functional Areas and Functional
Area Managers, does not assign a functional area
manager for the Subcontractor Requirements Manual.
As stated in this list, “Functional area manager
responsibility is assigned to a senior manager with
sufficient authority to ensure implementation of
standards and requirements that fall within the scope
of assigned functional area.”  The individual assigned
as the functional support manager responsible for the
Subcontractor Requirements Manual lacks the requisite
information and authority to effectively control the
content of the manual.  That individual is not on
distribution for contract changes with potential impact
on safety requirements, lacks expertise in the area of
safety, and is not a line manager over individuals
maintaining the manual.

Although weaknesses in applying some aspects of
requirements management processes to subcontractors
are evident, the Oversight team’s review of actual work
activities indicates that subcontractors are generally
implementing applicable requirements.

Summary.  A strong commitment to strengthen
the management of requirements was evident at all
levels in the INEEL organization.  Both ID and BBWI
understand that previous performance in this area was
unsatisfactory and that changes were essential to ensure
an acceptable level of safety in the INEEL workplace.
ID has set high standards for performance by including
a complete set of safety requirements in the
management and operating contract and has provided
the leadership necessary to achieve improved
performance in this area.  The contractor has taken
appropriate steps to ensure that applicable requirements
are included in company-wide manuals and that the
procedures at each site area are consistent with these
manuals.  The process for flowdown to subcontractors
is less rigorous and does not ensure that changes to
safety requirements are promptly incorporated into
subcontracts.

2.6 Hazard Controls Tailored to
Work Being Performed

GUIDING PRINCIPLE #6: Administrative and engineering
controls to prevent and mitigate hazards shall be tailored
to the work being performed and associated hazards.

To conduct work safely, line management must
ensure that structured processes exist and are
implemented sitewide to identify and analyze work
hazards consistent with the complexity of the work
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activity and the significance of the risk.  The
appropriate engineering and administrative
controls and personal protective equipment must
be established and properly implemented to prevent
or mitigate hazards identified before start of the
work activity.

Institutional Level

INEEL has demonstrated a strong management
commitment to strengthen hazard analysis and controls.
BBWI has established a comprehensive set of
institutional procedures to promote the uniform
implementation of DOE requirements for hazard
analysis and control at all INEEL site areas.  With the
exception of procedures for unreviewed safety question
determinations (USQDs), discussed later in this section,
the procedures reviewed were consistent with DOE
guidance and requirements.  As discussed in the
following paragraphs, institutional procedures are
adequate, with a few exceptions.

BBWI has established compre-
hensive institutional procedures for
hazard analysis and control.

Company-wide work control processes for
maintenance, construction, D&D, operations, and
research activities establish provisions for hazard
analysis and control.  These processes are defined in
management control procedures or standards for three
major types of activities: operations (MCP-3562);
research (MCP-3571); and maintenance, construction,

and D&D (STD-101).  Each work control process has
been tailored to the type of work and is designed to
ensure that hazards are identified, workers are informed
of these hazards, and controls are in place to mitigate
the hazards before work begins.  All three processes
use checklists to facilitate hazard identification and
mitigation and emphasize worker participation in job
planning.  Environmental work controls are integrated
into each of these processes, and a separate checklist
for identifying environmental hazards and mitigating
actions is provided by MCP-3480.

Most of these company-wide processes have been
developed over the past two years and are continuously
evolving based upon changing requirements and
feedback from users.  If followed, the processes ensure
that hazards are identified and appropriate controls are
established before work begins.

Institutional procedures for
performing safety analysis meet DOE
requirements.

BBWI has established company-wide procedures
for the development of safety analysis reports (SARs),
authorization agreements, and fire hazards analyses to
ensure consistency in the analysis and control of hazards
at nuclear facilities.  These institutional procedures
provide direction, consistent with applicable DOE
orders, for hazard analysis and control at the facility
level.  For example, MCP-2449, Nuclear Safety
Analysis, provides company-wide requirements for
preparing nuclear safety analysis reports pursuant to
DOE orders for SARs (DOE Order 5480.23) and

technical safety requirements (DOE Order
5480.22).  The procedure requires a graded
approach in the level of analysis based upon the
hazard classification of the applicable facility.
MCP-3567, Authorization Agreement with
Authorization Basis List, provides instructions
for preparing formal agreements between BBWI
and DOE specifying the safety conditions under
which DOE authorizes BBWI to operate each
INEEL nuclear facility.  The process specified
by this procedure is consistent with DOE Guide
450.4-1, Integrated Safety Management
System Guide, and DNFSB Technical Report
19, Authorization Agreements for Defense
Nuclear Facilities and Activities.  MCP-579,
Performing Fire Hazards Analysis, provides
requirements for identification and evaluation ofConstruction at Scoville Power Station
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fire hazards at nuclear facilities as required by DOE
Order 420.1, Facility Safety.  MCP-553, Stop Work
Authority, authorizes all personnel, from senior
management to the workforce, to stop work and clarify
requirements before an unsafe situation develops.
POD-12, Engineering Design, and MCP-2811,
Design and Engineering Control, provide an
adequate engineering change control process (although
these procedures were not adequately implemented in
the case of the CPP-684 RAL ventilation system
deficiencies discussed later in this section).

Comprehensive fire hazards
analyses have been completed for all
27 nuclear facilities at INEEL.

Institutional procedures for safety analysis and
control have been effectively implemented at the facility
level.  For example, BBWI has applied the institutional
procedure for conducting fire hazards analysis (MCP-
579, Performing Fire Hazards Analysis) effectively
and has completed fire hazards analyses for all 27
nuclear facilities at INEEL.  These analyses provide
comprehensive assessments of fire hazards in nuclear
facilities that meet the requirements of DOE Order
420.1, Facility Safety.  Authorization agreements and
authorization basis lists are in place for all 27 nuclear
facilities in accordance with MCP-3567.

INEEL has an aggressive plan for updating final
safety analysis reports (FSARs) and technical safety
requirements (TSRs) that has been approved by ID
and is being implemented.  BBWI developed PLN-
489, Implementation Plan for DOE Orders 5480.23,
Nuclear Safety Analysis Reports and 5480.22,
Technical Safety Requirements, which specifies
submittal of FSARs for all 27 nuclear facilities by the
end of September 2002.  FSARs and TSRs for five
nuclear facilities were updated from 1992 through 1999,
and seven more were updated and submitted to ID for
approval in FY 2000.  In addition, two new FSARs
were prepared and submitted to ID for two new nuclear
facilities in FY 2000.  According to PLN-489, six FSAR
and TSR upgrades are scheduled to be completed and
submitted to ID for approval in FY 2001, and the
remaining nine are to be completed and submitted for
ID approval in FY 2002.

Although an adequate plan is in place and good
progress is being made, the current INEEL authorization
basis documentation is out of date and does not meet
the requirements in the BBWI contract.  DOE-approved

FSARs currently exist for all 27 facilities, but only five
are compliant with DOE Order 5480.23.  DOE-
approved bases for interim operations currently exist
for all 27 facilities, but they have not been updated
since 1998.  Authorization agreements and authorization
basis lists are available for all 21 Hazard Category 1
and 2 nuclear facilities.  The lack of current and
complete authorization basis documentation adversely
impacts the ability to perform USQDs.  (See the
“Essential System Functional Review” section below
for additional weaknesses identified by a detailed review
of selected essential systems.)

ID and BBWI recognize that the current
authorization basis and other hazard analysis information
(e.g., facility hazard lists) are not comprehensive or
mature.  The work control processes being conducted
through STD-101 partially mitigate this deficiency
because they include a thorough walkdown of tasks
and analysis of hazards that may not be accurately
portrayed in the authorization basis.  However, some
INEEL managers are concerned about inefficiencies
associated with these work control processes and would
like to see them modified.  Because of the deficiencies
in the authorization basis and other hazards analysis
information, any such changes need to be carefully
analyzed to ensure that safety is not degraded.

Although most institutional procedures are
adequate, deficiencies in MCP-123, Unreviewed
Safety Questions, have contributed to the failure to
identify USQs (see discussion later in this section under
“Essential System Functional Review”).

Facility and Activity Level

Facility- and activity-level hazard analysis and
controls are discussed in Appendix A.  This section
summarizes the most important results and discusses a
safety issue related to the authorization basis.

Most institutional work control
processes are effective.

In general, institutional work control processes have
been effectively implemented at the facility and activity
level through STD-101 and other procedures.
Management has conveyed a clear expectation that
institutional procedures for hazard analysis and control
be followed at each facility for each activity.  Work
control processes, although sometimes viewed as
tedious and time consuming, have generally been
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effective in identifying and controlling hazards.  A good
level of compliance was observed during this evaluation.
Workers at TAN and INTEC were well informed of
hazards in their work areas.  Workers participated in
pre-job planning activities involving hazard
identification, attended pre-job briefings where hazards
were discussed, and participated in job walkdowns
before the start of work.  Posting and labeling for hazard
identification and control were observed to be good at
both INTEC and TAN.  However, the ability to
effectively implement the institutional work control
processes is hindered by deficiencies in supporting
mechanisms, such as poor-quality work packages, job
hazard analyses that were not revised to reflect changes
in job conditions, and inaccurate equipment and facility
hazard lists.

Many of the INEEL processes to ensure that work
can be conducted safely prior to authorization have
been improved and are working well.  With the
implementation of the new standards and procedure,
these processes continue to improve.  However, the
combination of scheduling pressures, resource
constraints, limited planner experience and training, and
insufficient integration of processes has resulted in
inaccurate or incomplete work documents being issued
to the field.  These deficient work documents have
consequently resulted in near misses by subcontractors,
delayed work activities pending revision of work
documents and hazard controls, and an overreliance
on pre-job briefings and workability walkdowns to
identify and correct planning deficiencies.  A safety
issue involving work planning was identified involving
work planning processes and organizational interfaces.

A Hot Cell at RAL at INTEC

ISSUE #2:  BBWI and construction subcontractor
work planning processes and organizational
interfaces have not always been effective in
ensuring that all work is adequately defined, that
all hazards are identified, and that necessary
controls are specified before work documents are
issued, as required by DOE Policy 450.4, Safety
Management System.

As discussed below and in Section 2.8, work
planning deficiencies, including deficiencies in hazard
analysis and control, were most evident in construction
work performed primarily by subcontractors.  However,
there are similar deficiencies to a lesser extent in
maintenance and research activities.

Construction. Work planning for construction
projects is often hindered by work scopes that are too
broad, insufficiently documented hazard evaluations,
inconsistent safety and health requirements, and
cumbersome training documentation that precludes
readily assessing personnel qualifications to perform
work.

• The definition of work for complex construction
projects performed by BBWI subcontractors is
often too general or too broad to clearly define the
work, and hazards and controls are not always
identified to reflect changing job site conditions and
various stages of the construction project.

• Some hazard evaluations and controls are
inconsistent with the current work activities.  For
example, some rescue plans for confined-space
work (e.g. C-40 valve box construction) have not
been updated to reflect changes in construction,
and cannot be implemented as written.   Some job
safety analyses (JSAs) are not kept current with
changing hazards encountered at the worksite.  For
example, the JSA for the Building 651 vestibule
project identified confined spaces, excavation, and
heat stress hazards associated with electrical work,
which were no longer present.

• Organizational interfaces were not effective at the
Scoville substation, where a construction contractor
inadvertently placed an FM-200 fire protection
system on line before the system was fully tested
and without notifying the workers in the area of
the additional hazards associated with a potential
inadvertent system discharge.  (FM-200 fire
protection systems are significantly less hazardous
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to workers than CO
2
 systems because discharges

at design concentrations are not lethal and do not
obscure visibility in the way that CO

2
 does;

however, an unexpected discharge could result in
physical hazards to workers in the area, such as
causing falls from ladders).  As discussed under
Guiding Principle #2, organizational interfaces are
a generic problem that BBWI is working to
address.

• Some ES&H requirements have not been kept
current or are not followed.  Two sets of institutional
ES&H procedures for similar requirements resulted
in some inconsistent control requirements for the
same hazards.  Some ES&H procedural
requirements were not followed (e.g., welding
requirements as described in PRD-2010).
Requirements and controls associated with new
hazards are not always identified and documented
in the construction work package.  For example,
hazards associated with welding and dust were not
adequately evaluated or documented in accordance
with procedures.

• Training and qualification programs for some
subcontractors lack rigor and do not facilitate
supervisors’ verification of qualifications prior to
performing work.  In addition, several
subcontractors did not meet training requirements
for the work they were performing.

• The construction work planning process does not
facilitate incremental documentation of lessons
learned and post-job reviews in the construction
work package.  For example, subcontractors
typically conduct only one post-job review for a
project that can last months and include a series of
stages.  Conducting only one post-job review for
lengthy construction projects is likely to miss some
key lessons learned along the way.

Maintenance.  Deficiencies in the preparation of
work packages, RWPs, procedures, and work
instructions for some maintenance and operational work
adversely affected readiness to perform work for
maintenance and operations (see additional details in
Appendix A).

• Information on the work control form, the Passport
computerized work control system, the Passport
RWP system, and STD-101 is not well integrated.

The resulting inconsistencies lead to an inability to
follow parts of STD-101 as written, a lack of
integration of RWP information with work
instructions, unused fields in work packages, and
unclear statements of scope.

• Several jobs that were on the plan of the day and
released for work were stopped due to deficiencies
in the approved work packages.  Sitewide systems
supporting the work control process, such as the
master equipment list, JSAs, facility hazards list,
and chemical inventory database, were not up to
date and fully usable by work planners.

• Some maintenance work planners lacked
experience, training in ES&H disciplines, and/or
guidance for planning work activities to ensure
appropriate hazard identification and analysis, and
inclusion of needed controls.

• Although the need is recognized, a work planners
guide has not yet been developed and implemented
to supplement the integrated work control process
and provide additional guidance on the details of
job planning.

Research.  Research work planning, while
generally thorough and methodical, lacks sufficient
documentation to define facility-level planning
processes, and some controls are not adequately
identified or incorporated into the independent hazards
review (IHR).

• Although IHR protocols have been established for
research conducted in Building 637, these protocols
are not adequately documented in laboratory
instructions.

• Some administrative controls for research projects
were not adequate or were insufficiently defined
(e.g., hydrofluoric acid and beryllium training).

• In some cases, unreviewed safety question (USQ)
safety evaluations in IHR packages lacked
technical justifications to support the screening
decisions.

Notwithstanding these deficiencies, the
construction, maintenance, and research work observed
by the Oversight team at INEEL was performed safely.
In many cases, the work authorization processes were
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successful in identifying the conditions noted above and
stopping work to reevaluate the hazards and establish
additional controls.  However, the collective significance
of the identified deficiencies warrants timely
management action, with particular attention to the up-
front planning stages of the work planning process and
subcontractor performance.  INEEL recognizes some
of the weaknesses in work planning activities, and
corrective actions are under way.  For example, to
improve construction work planning, INEEL is revising
STD-101 and is addressing several of the
aforementioned deficiencies.  In addition, INEEL is
upgrading the Passport system, obtaining additional
experienced work planners for some facilities, and
developing a work planners guide.

Essential System Functional Review

The functional review of essential systems focused
on the fire protection systems at RAL and INTEC,
and the Scoville substation.  INTEC and RAL have a
number of essential systems, including ventilation
systems for the hot cells and various fire protection
systems (a water deluge system and a dry chemical
system designed to extinguish fires in the RAL hot cell).
As discussed earlier, the Scoville fire protection system

uses FM-200, which is significantly less hazardous than
CO

2
 systems.
Scoville.  At the time of the Oversight evaluation,

the Scoville substation was undergoing modification as
a result of problems found during acceptance testing.
The initial design specifications for the FM-200 system
were clear and well defined.  However, the
subcontractor’s final system design, as installed, did
not meet the initial design requirements.  Some of the
problems with the system design were discovered
during the FM-200 acceptance test performed in March
2000.  The test was designed to verify that the FM-
200 fire protection system functions as intended.  Major
components of the acceptance test included a battery
test and a full system discharge test.

The FM-200 acceptance testing was
comprehensive and effective.  The full discharge test
requirement exceeded industry practice for testing
similar installations.  During acceptance testing, the
discharge test identified a failure mode and effect that
resulted in two FM-200 cylinders discharging to the
cable trench, resulting in a concentration of FM-200 in
the trench above the lowest observable adverse affect
concentration level of 10.5 percent delineated in the
design specifications; the acceptance test resulted in
identification and correction of this potential life safety
issue.  In addition, the battery acceptance test revealed
that the battery would not support system discharge
after powering the alarm/detection system for 60 hours.
Because of the thoroughness of the test criteria,
significant electrical and mechanical manufacturer
design flaws were identified and have been corrected
in the as-built system.

Some equipment in Scoville substation is required,
by DOE orders, to be protected by redundant fire
suppression systems (construction began to turn these
systems over to BBWI operations control in July 2000).
However, this equipment is not currently protected by
any automatic suppression systems or adequate
compensatory actions.  Neither the FM-200 nor the
sprinkler system in the area is in service, and the only
compensatory measure in place is a fire watch
established during the Oversight evaluation.  A plan
addressing fire protection during the transition was not
developed.  Additionally, the fire department pre-fire
plans do not address the new addition to the Scoville
substation.  Although construction stored some fire
extinguishers in the area, no BBWI fire extinguishers
were in the area.

INTEC and RAL.  With a few exceptions
(discussed under Safety Issue #4), the systemsWork on Electrical Equipment at Scoville
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reviewed were adequately designed to perform their
safety-related functions.  Corrective maintenance on
the fire protection systems is effectively prioritized, and
the scope of the maintenance work is delineated in
organized work packages and adequately
communicated to workers through pre-job briefings.
Timely corrective maintenance and low backlogs
indicate a high priority on fire protection systems.  The
scope of work for preventive maintenance and
surveillances on the fire protection systems are also
effectively defined and scheduled.  Recent BBWI
assessments identified inadequate surveillances on
authorization basis equipment, such as smoke dampers,
fire barriers, emergency lighting batteries, and certain
water sprinkler pipes and fittings.  Management is
addressing these deficiencies with adequate corrective
action plans.  The previous backlog of surveillances
was brought up to date during this Oversight evaluation.

Work on the fire protection systems at INTEC and
RAL is generally well analyzed for hazards.  For routine
work, such as surveillances and preventive
maintenance, the hazard analysis is adequately
performed during the hazard review process associated
with procedure development.  For corrective
maintenance, the site work control process governs
the hazard analysis for specific jobs.  For the fire
systems work packages that were reviewed, the hazard
analysis was comprehensive.

The approved procedures for operating and testing
the INTEC and RAL fire protection systems generally
provide adequate controls for the existing hazards.  Fire
protection instrument calibration procedures are detailed
and comprehensive.  Utility operations and test
procedures for the firewater distribution system were
clear, concise, and technically accurate.  Although only
recently implemented, fire department pre-fire plans
and RAL procedures for operating the filter firewater
(deluge) systems are adequate.  Maintenance work
packages and pre-job briefings are generally complete
and communicate the established hazard controls to
the workers.

In addition to the safety issues described later in
this section, weaknesses were evident in some aspects
of configuration control and other hazard controls at
INTEC and RAL:

• The Program Description Document, PDD-
1083, Main Water Distribution System for the
INTEC Area, is incomplete.  This document
(February 2000) describes the features and

requirements of the INTEC main water distribution
system.  However, it lacks data on water demand
requirements (including the largest fire suppression
system demand), the calculated density, the required
water supply for a 120-minute duration event, and
the worst-case water supply (considering domestic
and firewater use).

• Deficiencies were noted in configuration
control of essential drawings.  Following the
1998 CO

2
 accident, INEEL revised drawing control

procedures to ensure that essential drawings are
identified before changes are implemented in the
field and that drawings are updated after system
modification.  The fire system plot plan drawing is
an essential drawing and is required to be
consistent with the current as-built configuration.
During walkdowns of about 20 percent of the
system, evaluators identified that two separate
projects removed three valves from the firewater
system; however, the essential system drawing was
not marked for revision or updated.

• Inadequate valve labeling and component tags
could cause errors in valve operation and
lockout/tagout.  Harsh weather has degraded
outdoor labeling to the point that several post-
indicating valve labels are missing.  Additionally,
configuration control was deficient on a test loop
return valve that was not locked or otherwise
controlled to prevent inadvertent operation as
required by National Fire Protection Association
Standard 20.

In addition to these weaknesses, the review of
essential systems identified two safety issues related
to configuration control and the authorization basis.

ISSUE #3:  ID and BBWI have not ensured that
the process for performing USQDs meets the
requirements and standards of DOE Order
5480.21, Unreviewed Safety Questions, with
respect to screening criteria and guidance for
documenting safety evaluations.  BBWI has not
consistently implemented the USQ process,
thereby compromising the authorization bases for
nuclear and applicable non-nuclear facilities as
stipulated by procedure MCP-123, Unreviewed
Safety Questions.
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Although most institutional procedures are adequate,
deficiencies in MCP-123, Unreviewed Safety Questions,
have contributed to the failure to identify USQs, some
of which may be positive  (a positive USQ means that
there is a potential for a decrease in the margin of safety
described in the authorization basis).  This procedure
was reviewed and approved by ID and issued to ensure
consistent implementation of the requirements of DOE
Order 5480.21, Unreviewed Safety Question
Determination, at all INEEL site areas.  However,
certain aspects of the procedure are deficient, and the
procedure has not been effectively applied when
required in some cases:

• The INEEL screening criteria specified by
MCP-123 are inconsistent with DOE Order
5480.21 and application of these criteria does
not provide adequate assurance that USQs
will be identified.  DOE Order 5480.21 provides
guidance for using screening criteria to eliminate
the need for more detailed and more time-
consuming safety analyses.  The screening criteria
in MCP-123, however, are not consistent with the
DOE guidance in that they do not comprehensively
address the range of relevant questions in the
guidance, and they permit application of screening
criteria to physical modifications to the facilities (a
practice specifically identified as inappropriate in
the DOE guidance).  As a result, there have been
a few instances where INEEL has failed to perform
required safety evaluations.  For example, a USQD
screening performed in 1999 for replacing two
INTEC standby diesel generators with an alternate
generator of a different configuration did not
identify the effect of this change on the RAL safety
basis because the specific set of questions used
for the screening did not include a relevant question.
The USQ screenings for this change were not
sufficiently comprehensive, did not discuss the
bases for the negative response, and did not address
other potentially affected facilities.

• INEEL did not apply screening criteria or
safety evaluation criteria to a facility condition
that potentially involved USQs at INTEC.  A
1995 memorandum noted that required fire doors
were not in place in the RAL and provided a
justification as to why the facility condition was
acceptable for an engineered safety feature review
being performed at that time.  This deficiency was

noted again in an engineered safety feature review
performed in September 1999.  In addition, a July
2000 fire hazards analysis of the RAL, CPP-684,
revealed that fire barriers, fire doors, and smoke
dampers were not being tested.  Although this
equipment is described in the SAR, these findings
were not screened or evaluated as a potential USQ
as required by DOE Order 5480.21 and MCP-123.
Although INTEC did not use information in the
fire hazards analysis in the USQ screening process,
other INEEL facilities, such as TAN, appropriately
considered fire hazard information.

• INTEC procedures do not ensure that
sufficient documentation is maintained.  For
INTEC, neither PRD-113 nor MCP-123
establishes detailed guidance or instruction on how
to perform a safety evaluation, nor do they provide
guidance on the detail necessary to document the
evaluation, as required by DOE Order 5480.21.
Also, some INTEC safety evaluations do not
include sufficient information for determining
whether or not a USQ exists.  For example, the
safety evaluation package for the modified source
term for the Calcined Solids Storage Facility did
not include calculations and modeling of a new
source term that were used to determine that the
accident dose remained within the INEEL
guidelines.

• USQ processes did not provide adequate
technical justification for not analyzing new
hazards.  A USQ screen performed for a project
that involved beryllium in the Idaho Chemical
Processing Plant Building 637 indicated that no new
hazards were introduced.  However, it did not
identify beryllium as a hazard that could impact
worker safety and did not provide a technical
justification for the adequacy of the systems to
control beryllium hazards.  As a result, beryllium is
not described in the DOE-approved authorization
basis document for that building.

INEEL management recognizes the need to
improve the quality of USQDs.  Although the specific
weaknesses noted above had not been previously
identified, recent BBWI internal reviews had identified
the need to strengthen performance in the USQ area,
and corrective actions have been scheduled.
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ISSUE #4: BBWI has not maintained configuration
control of essential systems at the INEEL RAL
consistent with the provisions of DOE-approved
authorization bases as required by DOE Order
5480.23, Safety Analysis Reports.

Several aspects of the RAL essential systems have
not been maintained consistent with the current
authorization basis.  BBWI identified five inconsistent
conditions during preparatory assessments in the two
weeks prior to this focused safety management
evaluation.  In addition, the Oversight team identified
other inconsistencies during the evaluation, including:

• Two standby diesel generators protecting the RAL
and described in the DOE-approved INTEC
authorization bases were replaced with a single
alternate generator in a different configuration.  In
the new configuration, the function described in
the RAL authorization basis is not assured.

• Smoke detectors were not installed in the RAL
ventilation exhaust system as described in the
DOE-approved authorization basis. These smoke
detectors were never required by the original design
specification and may reflect an error in the RAL
safety basis.

• The control circuit for a warm air supply fan in the
RAL was not configured to shut down the supply
fan under all operations and conditions in the event
of a fire as described in the DOE-approved
authorization basis.

For the items identified prior to the evaluation,
adequate compensatory measures have been put in
place while the site evaluates the conditions through
the USQ process.  BBWI is also evaluating the safety
impact of the items identified by the Oversight team
through the USQ process, and some compensatory
actions have been initiated.  However, the number of
inconsistencies discovered over a period of a few weeks
indicates significant problems in configuration control
with respect to the authorization basis.  In addition, the
as-built systems did not meet all of the design
requirements specified by the authorization basis.

Summary.  Strong management commitment to
improving hazard analysis and control is evident.
Significant initiatives have been undertaken and are
continuing.  These initiatives have improved workers’
understanding of the hazards and controls associated

with their assigned work.  Management has clearly
conveyed expectations for compliance with procedures,
and the workforce understands these expectations.
However, the effectiveness of processes for hazard
identification and control is hindered by the lack of up-
to-date supporting documentation, such as FSARs and
facility hazard lists, and inconsistencies between the
authorization basis and actual facility conditions.  In
addition, the USQ procedure has deficiencies and has
not been effectively applied in several cases.  Further,
work planning processes have not been consistently
effective, contributing to events and near misses.
Deficiencies are also evident in essential systems,
indicating  weaknesses in configuration control.  INEEL
management generally has a good understanding of
the remaining weaknesses and has ongoing initiatives
to address them, such as efforts to update authorization
basis documentation and strengthen safety evaluations.

2.7 Operations Authorization

GUIDING PRINCIPLE #7: The conditions and
requirements to be satisfied for operations to be initiated
and conducted shall be clearly established and agreed
upon.

Line management must ensure that operations
are authorized using established mechanisms for
developing and maintaining authorization basis
documentation that clearly delineates the terms and
conditions for authorizing site, facility, or activity
operations. DOE has the ultimate responsibility for
ensuring that all operations at DOE facilities are
reviewed and authorized at a level commensurate
with the hazards and that work authorization
processes are established by the contractor. DOE
and the contractor must confirm readiness to
implement safety controls before starting work, and
ensure that DOE personnel, contractors, and
subcontractors execute defined requirements in
such a manner that workers, the public, and the
environment are protected from adverse
consequences.

Processes for Confirming Readiness to
Perform Work

INEEL line management has established and
implemented formal processes to confirm that facility
operations and work activities are prepared before
authorizing operations and work activities to start.
BBWI Site Operations has implemented systems of



35

procedure development, review, validation, walkdowns,
pre-job and pre-evolution briefings, and schedules (plans
of the day and plans of the week) that ensure readiness
to start work.  A BBWI procedure (MCP-2783,
Startup and Restart of Nuclear Facilities) delineates
requirements and mechanisms to guide startup and
restart of the INEEL nuclear facilities.  Maintenance
work planning activities have undergone many changes
and improvements since implementation of Standard
101, Integrated Work Control Process.  STD-101 has
been through six revisions in the last 14 months as
experience has been gained in using the comprehensive
process.

Formal work authorization
processes are in place.

Formal processes and requirements have been
established for authorization during each phase of a
project.  For example, during the conceptual design
phase, field investigations and a preliminary hazard
review is conducted by the project team in accordance
with MCP-2863, Construction Work Coordination
and Hazard Control.  As part of the project’s
execution phase, the project team is also required to
conduct and document a “construction readiness to
proceed” review with affected organizations in
accordance with MCP-2514, Management of
Construction Projects.  For construction work (i.e.,
subcontractor readiness to proceed), a job site
walkdown, a hazards review, and a review of the work
control documents (e.g., JSAs and RWPs) is conducted
to ensure that proper controls have been established
for the hazards at the job site.  Construction project
turnover and acceptance requirements for the transfer
of projects (i.e., buildings and systems) from the

construction subcontractor to the facility manager are
defined in MCP-2869, Construction Project Turnover
and Acceptance.

The hazard reviews for the Scoville project show
that, with some exceptions, hazards and controls were
adequately identified for the job site, and system
operability testing was comprehensive and effective in
uncovering system design issues requiring additional
modification.  At other facilities, the processes to
confirm readiness to work often identify hazards or
conditions that were not adequately identified in the
work packages because of the weaknesses in the work
planning process (see Guiding Principle #6).

Processes for Authorizing Work

Line management has established work
authorization processes that formally authorize facility-
and activity-level work with the level of review and
approval based on the risk of the activity.  The processes
include STD-101, Integrated Work Control Process,
for maintenance and construction work; MCP-3571,
Independent Hazard Review, for research and
development work; and MCP-3562, Hazard
Identification, Analysis, and Control for
Operational Activities.  Environmental and D&D
work are covered by STD-101, with additional
requirements imposed by MCP-3480, Environmental
Instruction for Facilities, Processes, Materials, and
Equipment.  With some exceptions (discussed
Appendix A), the process provides adequate guidance
and integration for the various work activities performed
on site.

INEEL facilities formally approve work activities
after verification by facility managers that conditions
are still appropriate to conduct the scheduled work.
For example, STD-101 requires the operations/facility
manager to perform a conduct-of-operations review
and approve work immediately before it commences,
even if that work has been authorized and listed on the
plan of the day.  Within all work authorization
procedures, responsibility and accountability
requirements are clearly stated for facility managers,
job supervisors/foremen, and workers to verify that all
conditions are satisfactory before actually commencing
work.

Facilities at INEEL use formally approved plans
of the day and week as an authorizing document to
perform work.  Work that is not on the plan of the day
cannot commence without formal approval and addition
as emergent work.  Some routine, low-risk work that
is not on the plan of the day can be performed, butScoville Substation
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must be authorized verbally on a daily and case-by-
case basis.  Work observed by the Oversight team was
authorized at the appropriate management level
(although the FM-200 fire protection system was
inadvertently placed in service due to errors by the
subcontractor and deficiencies in the controls).

Performing Work

The quality and completeness of jobs and evolutions
have improved because of the enhanced pre-job
briefings and increased management attention.  BBWI
has established formal procedures (STD-101) and
implemented formal comprehensive checklists that
enhance the pre-job briefings.  Participation by Site
Area Directors, deputies, and department managers in
day-to-day operations and pre-job and pre-evolution
briefings was evident.

A commitment to perform work
safely is evident.

Managers, supervisors, and workers all
demonstrated a commitment to meet management’s
expectation to do work safely, and to be willing to stop
work if there were questions about safety.  The stop-
work concept is ingrained throughout all levels of the
organization.  For stop-work situations, INEEL has good
processes for ensuring that work is resumed only after
questions have been resolved, safety is verified, and
appropriate authorization to resume work is granted.
For example, resumption of work after an event at TAN
involving an arc-strike was based on a comprehensive
restart checklist that examined the event and the
generic applicability to all similar operations.

Summary.  At the facilities observed, supervisors
and workers performed work activities safely and
consistent with the requirements of the INEEL and
facility work control processes, work packages, and
procedures.  Approved technical procedures guided
operational activities that were performed in
accordance with the approved plan of the day.
Managers and workers exhibit a strong safety culture
and observed safety rules and practices.  Procedural
adherence, a noted concern across many DOE sites,
was good.  The verification procedures, such as
walkdowns of the job before it commences, often
identify hazards and conditions that were not adequately
identified during earlier because of weaknesses in the
work planning process.

2.8 Summary Evaluation of the
Core Functions

DOE Policy 450.4, Safety Management System
Policy, defines the five core safety management
functions that provide the necessary structure for any
work activity that could affect the safety and health of
the public, the workers, or the environment.  The
functions are applied as a continuous cycle, as shown
in Figure 4, to systematically integrate safety into the
management of work practices at the institutional,
facility, project, and activity level for all work.

Because of the close relationship between the
guiding principles and the core functions, some ID and
BBWI institutional processes for implementing the core
functions have been discussed under the applicable
guiding principles.  Within the framework of the core
functions, the Oversight evaluation of safety
management at INEEL focuses on the application of
the core functions at the facility, project, and activity
levels.  The following paragraphs summarize INEEL
performance with respect to the five core functions.
Detailed results are presented in Appendix A.

Core Function #1 - Define the Scope of Work.
Implementation of sitewide and facility requirements
and procedures generally resulted in the appropriate
identification, prioritization, and definition of project,
construction, operations, maintenance, and research
activities.  Managers, supervisors, and workers
generally understood the scope and limitations of work
activities.  However, in some cases work scopes were
not clearly stated or work instructions were not defined
to the level of detail necessary to allow proper
completion.  Work breakdown structures for some
subcontractor construction projects were too broad to
equate specific hazards with the broadly defined work
steps.  However, processes in place, such as planning
walkdowns, pre-job briefings, and workability reviews,
ensured that work was not initiated until work
instructions were sufficiently defined and appropriate
controls were in place.

Core Function #2 - Analyze the Hazards.
Activity-level hazard analysis processes for operations,
maintenance, construction, and research are defined
and implemented at TAN, INTEC, and the Scoville
substation in accordance with established INEEL
hazard analysis processes.  Technical procedures used
by operations and laboratory chemists incorporate a
thorough and disciplined hazard evaluation process.
However, outdated or inaccurate support documents
hinder some hazard analysis processes.  In other cases,
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the technical basis for the hazard analyses and/or the
hazard evaluations is not adequately determined or
documented.  Facility hazard lists and chemical
inventories, which are used by maintenance work
planners to identify hazards, do not reflect all facility
hazards.  JSAs that are also used by work planners,
line managers, and maintenance and construction
workers to identify activity-level hazards are not
consistently controlled or updated, and in some cases
do not identify or document all the pertinent activity
hazards.  The independent hazards review process, like
the hazard evaluation group process, is effective in
identifying and analyzing hazards associated with
research work.  However, supplementary hazard
identification processes, such as USQD screening, are
deficient and need review to ensure consistency with
DOE orders.  While most activity-level hazards at these
sites are sufficiently identified, analyzed, and
documented, several radiological, industrial hygiene, and/
or industrial safety hazards were missed.

Core Function #3 - Develop and Implement
Hazard Controls.  The INEEL processes of defining
and implementing controls at TAN, INTEC, and the
Scoville substation are generally effective for controlling
projects, operational activities, research and
development, and maintenance.  Management at the

facilities has implemented a strong conduct of operations
program, which is an important administrative control.
Supervisory personnel and the workforce demonstrated
a safety-conscious attitude (i.e., a safety culture).
Environmental considerations are considered through
checklists, requirements, and guidance in management
control procedures (MCPs) and the various work
control processes.  Housekeeping, safety postings (e.g.,
radiological), and labeling of systems and equipment
are generally good.  Improvements in waste
management process controls have been significant.
For example, INEEL reduced Resource Conservation
and Recovery Act (RCRA) violations from 110 in 1997
to 10 in 2000.  In most cases, hazard controls are clearly
defined in work documents, and safety professionals
and discipline subject matter experts are appropriately
involved.  However, several common weaknesses in
the work planning process were noted across the
facilities.  At TAN, these deficiencies resulted in work
packages that were not sufficiently complete and caused
work delays or stoppages on several jobs.  At INTEC,
there were deficiencies in documenting controls in
operational procedures, research packages, and
beryllium and hydrofluoric acid training.  Maintenance
planners at both facilities require more guidance in
incorporating controls into work packages.  Controls

Figure 4. Core Functions of Safety Management
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for construction subcontractors need to be more clearly
defined.  Work packages and JSAs are not fully
consistent with the requirements in program
requirements documents and procedures.  Deficiencies
identified in configuration control, maintaining conditions
required by safety documents, and screening of changes
identified at INTEC indicate a systemic, sitewide
deficiency in configuration management.

Core Function #4 - Perform Work Within
Controls.  Management presence in the field and
worker involvement are evident in INEEL work
activities.  All physical work observed by the team was
performed safely.  Plan of the day, plan of the week,
job pre-briefs, and workability walkdowns were
generally well-structured and were effective in
scheduling, reviewing, and authorizing operations,
research, maintenance, and construction work.
However, the team identified a few problems with work
performance, such as inadequate preparation for pre-
job briefs and ES&H procedure non-compliance during
construction activities.  Additional management
attention is warranted to correct these problems.

Core Function #5 - Feedback and Continuous
Improvement.  Many feedback and continuous
improvement processes are in use at INEEL.  The
integrated assessment program is involving more
workers and organizations in self-assessment.
Refocused and new processes should enhance the

scope and increase the visibility of independent
evaluations of performance.  Workers provided formal
feedback on the strengths and weaknesses of work
and operations instructions.  A sitewide program for
capturing, correcting, and tracking ES&H deficiencies
is in place.  Lessons learned are documented, reviewed
for applicability by subject matter experts, and applied
in the field.  However, these feedback and improvement
processes are relatively new, and none are fully effective
and mature.  Procedural weaknesses and
implementation deficiencies remain.  Corrective actions
for most of the weaknesses (i.e., judgments of need)
from the 1998 CO

2
 accident and legacy issues have

been effectively implemented.  However, in some
cases, the corrective actions were not effectively
implemented or were too narrowly focused to fully
address the root causes, resulting in recurrence of
similar deficiencies at other facilities.

Overall Assessment of the Core Functions.
Although significant progress is evident and major
improvements have been made, INEEL processes at
the facility and activity level are still evolving and
maturing as INEEL personnel gain experience in
implementing them.  Many aspects of the new
processes are effective, such as the stop-work
procedure.  However, implementation of some of the
new processes is inconsistent.  The weaknesses are
most evident in work performed by subcontractors.
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DOE Implementation of Integrated Safety
Management Responsibilities

3.0

As discussed throughout Section 2, ID played
an integral role in the development and
implementation of the ISM program at the INEEL
site.  This section provides additional information
about the effectiveness of DOE line management
in implementing their ISM responsibilities.

DOE Headquarters – Office of
Environmental Management

In general, EM has provided adequate
direction and support to ID and INEEL as the site
has worked to enhance safety management in the
past few years and implement the INEEL ISM
program.  EM is actively involved in the processes
to establish ES&H priorities and resources at
INEEL.  EM uses a formal risk-based approach,
which includes ES&H considerations, to prioritize
projects.  EM staffing levels and personnel
qualifications have been sufficient to perform their
assigned mission.

Within the EM organization, EM-41 (the EM
Idaho Office) serves as the EM Team Lead
responsible for the INEEL site.  This office has
primarily responsibility for providing
programmatic guidance and direction for INEEL
environmental management program and landlord
activities, and for ensuring that mission and ES&H
requirements are appropriately considered in the
Headquarters budget process.  EM-41 has
maintained awareness of the status of ES&H
programs and ISM through a designated point of
contact and onsite reviews.  For example, EM-41
is knowledgeable of current funding constraints
and potential budget impacts on ongoing safety
basis activities, and is working to ensure that
adequate funding is obtained to ensure compliance
with INEEL’s Implementation Plan for DOE
Orders 5480.23 and 5480.22.

Consistent with the DOE direction to improve
safety management at all DOE sites, EM has
established a new guideline to emphasize safety
and health.  On March 14, 2000, EM-1 released a
memorandum to re-affirm  “expectations for
improving safety performance,” and directed all

EM site Team Leads to strengthen their
accountability for safety in their delegated areas
of responsibility as delineated in the EM
Functions, Responsibilities and Authorities
Manual (FRAM).  The memorandum specifically
requires the site Team Leads to be cognizant of
major safety issues and trends, continuously track
site safety status, promptly act on problems
jeopardizing safety, and take appropriate steps to
advance the key safety goals.  In response to this
direction, EM-41 is in the process of developing
a more comprehensive oversight approach at
INEEL.

Idaho Operations Office

The 1998 CO
2
 accident and a new Operations

Office Manager contributed to significant changes
in the ID organization and approach to
implementing its line management
responsibilities.  For example, ID restructured its
organization to provide better focus on operations
and ISM and to more clearly realign ID with site
activities.  A simplified description of the ID
organization and the major responsibilities of key
organizational elements are shown in Figure 5.

In addition to providing direction and
incentives for contractors to implement ISM, ID
has focused on implementing ISM in its own
organization.  ID senior managers have embraced
ISM and strongly supported the benefits of ISM.
ID successfully completed the Phase I and Phase
II verification of the DOE-owned and operated
Radiological and Environmental Sciences
Laboratory (RESL).  As part of the ISM effort,
ID conducted self-assessments and developed
numerous procedures for consistent and
standards-based management of ESH&QA.

Following the CO
2
 accident, ID took

aggressive steps to ensure that the previous
contractor made timely improvements in safety
management.  For example, implementation of
ISM was established as a contractual performance
objective, which provided incentives for the
contractor to accelerate ISM implementation.  ID
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was particularly effective in ensuring that ES&H
initiatives and progress were sustained during the 1999
contractor transition.  ID took steps to ensure that the
momentum that had been achieved was not lost during
the contractor transition, such as directing BBWI to
preserve the organizational structure and processes that
had proven effective under the previous contractor.

ID has established effective mechanisms to
communicate performance expectations to its
contractors and provide incentives to meet those
expectations.  ID uses the Program Execution Guidance

(PEG) and Performance Evaluation Measurement Plan
(PEMP) process to establish programmatic
expectations that are evaluated as part of the
contractor’s award fee determination.  ID has used the
performance-based contract effectively to sustain and
enhance safety in several instances.  For example, ID
incorporated a complete set of safety requirements into
the INEEL request for proposal and the subsequent
BBWI contract, and ID staff members have been
diligent in identifying changes to DOE requirements,
reviewing them for applicability to BBWI, and
initiating contract changes in a timely manner.

Figure 5. Idaho Operations Office Organization
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As part of its ISM effort, ID has developed a
comprehensive system for identifying and assigning
roles and responsibilities to its managers and staff.  The
ID FRAM provides a comprehensive definition of the
roles and responsibilities for line management
organizations and support organizations, including the
ES&H and ISM responsibilities.  The requirements are
clearly defined in various ID documents, such as the
ID Program Description Document.  For example, ID
requires active participation by DOE-ID upper
managers in regularly scheduled facility walkdowns
to demonstrate to INEEL workers their interest in safe
operations.

The ESH&QA Functions, Responsibilities and
Authorities Matrix is a particularly effective tool for
managing roles and responsibilities at ID.  The Matrix
is maintained in an electronic database that has
extensive sorting capabilities and contains extensive
information on DOE directive requirements and the
ID organizations with lead and support responsibility
for each requirement.  Responsibilities identified in
the Matrix are reflected in individual employee’s
position description and their performance agreements.

ID’s workforce has substantial experience,
education, and qualifications encompassing a broad
range of technical disciplines, such as reactor
operations and industrial hygiene.  In addition, ID
recently established a comprehensive, high quality
technical qualification program that is soundly based
on a systematic approach to training and is consistent
with commitments made in response to DFNSB
Recommendation 93-3, Improving DOE Technical
Capabilities in Defense Nuclear Facilities, and Office
of Environment, Safety and Health legacy issue 95-6.
In general, ID has sufficient staffing and qualifications
to effectively implement their safety management and
line oversight responsibilities at INEEL.  However,
ID, like other DOE offices, has undergone significant
downsizing (about 25 percent) in the last five years.
As a result, shortages have developed in some critical
skills, contributing to delays in completing certain
responsibilities.  For example, as discussed under
Guiding Principle #6, 16 SAR revisions/upgrades
submitted by BBWI in 1999 and 2000 have not been
reviewed or approved by ID.  ID has reduced the impact
of staff and skill shortages through work prioritization,
organizational restructuring, cross-training, and
selected new hires.

ID has focused on improving line management
oversight of contractor ES&H performance and

performance feedback and continuous improvement
processes.  In general, assessment processes are more
formal and rigorous.  ID has issued new ID orders and
internal implementing procedures providing
requirements for oversight functions, and develops an
integrated assessment schedule and quarterly line
oversight plans.  ID has also made significant progress
in implementing a self-assessment program,
conducting approximately 45 documented self-
assessments in FY 2000.  The ID issues management
system was revised in 1999.

ID was actively involved in all stages of the
corrective action process for the CO

2
 accident

judgments of need and legacy issues, from review of
the contractor plan to verification of the adequacy of
the corrective actions.  ID made appropriate decisions
and took sufficient action to verify the completion of
corrective actions before closing legacy issues and
judgments of need.  In a few cases, however, ID closed
issues or judgments of need before verifying the
effectiveness of actions at other facilities (i.e., other
than the facility where the original deficiency was
identified).  One ID legacy issue related to the training
program is still listed as open by ID, pending
verification of the effectiveness of ID’s new training
and qualification program.

Although ID has generally been proactive and
effective in the past two years, additional attention is
needed in a few areas:

• The ID process for translating requirements
and policies issued by DOE Headquarters into
ID policies, programs, and procedures is not
institutionalized in a documented procedure.  A
documented process is needed to ensure that new
and revised DOE directives that apply to the ID
staff are formally reviewed and that applicable
requirements are clearly communicated to the ID
staff for implementation.

• ID continues to experience delays in its review
and approval of authorization basis documents.
Some reports/upgrades submitted in 1999 have not
yet been approved, hindering timely implementation
of safety basis upgrades by the contractor.  ID
management is aware that staff shortages are a
constraint and is taking action to mitigate the delays.

• Although ID has significantly enhanced its
performance feedback and continuous
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improvement systems, some procedural
weaknesses and performance deficiencies
remain.  FY 2000 surveillance and assessment
reports varied in depth and quality.  Some ID
divisions did not perform the specified minimum
number of self-assessments.  In several cases, the
identification of deficiencies was inconsistent.  The
new manuals provide generic oversight
requirements but do not include specific
instructions or planning mechanisms for ensuring
comprehensive coverage of all appropriate ES&H
areas at the proper frequency based on analysis of
risk.  Also, management’s ability to monitor and
manage deficiencies and schedules is hindered by
weaknesses in databases, such as the ID issues
management corrective action tracking system
(ICATS).  For example, fewer than 25 of the
approximately 35 findings from FY 2000 ID self-
assessments could be clearly identified in ICATS,
entry of issues into ICATS is sometimes not timely,

and some information (e.g., root causes and issue
prioritization classification) was not filled in for many
issues.

Recent self-assessments of ID oversight program
performance have identified a number of program and
performance weaknesses and deficiencies, including
many of those identified by this evaluation.  Corrective
actions are being developed to address identified
concerns, such as upgrades to databases.

Summary.  EM and ID have provided the
leadership, direction, and resources to make needed
improvements and to enable the successful completion
of the ISM verification process.  The effective and
proactive efforts of EM and ID over the past two years
have contributed to major improvements in safety
management at INEEL.  While some deficiencies
remain, EM and ID have a good understanding of the
residual deficiencies and have ongoing efforts to
address them.
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OBJECTIVE OF INTEGRATED SAFETY MANAGEMENT:
DOE and contractors must systematically integrate safety
into management and work practices at all levels so that
missions are accomplished while protecting the public, the
worker, and the environment.  This is to be accomplished
through effective integration of safety management into all
facets of work planning and execution.  In other words, the
overall management of safety functions and activities
becomes an integral part of mission accomplishment.

The seven guiding principles and five core
functions are interrelated and must be considered
collectively with respect to their overall impact
on ISM.  In evaluating the overall effectiveness
of the safety management system, the guiding
principles provide the institutional framework for
ISM and the core functions provide an indication
of whether the institutional processes are effective.
Consequently, the overall rating reflects the
evaluation of both the core functions and the
guiding principles.

In general, INEEL has established effective
institutional processes for implementing ISM.  Six
of the seven guiding principles were evaluated as
having effective performance (GREEN).  One
guiding principle (hazard controls tailored to the
work being performed) needs improvement and
significant management attention (YELLOW).

Significant progress is evident and major
improvements have been made in INEEL
implementation of the core functions of ISM at
the facility and activity level.  However, these

processes are still evolving and maturing and are
not yet consistently effective.  One core function
(perform work within controls) was evaluated as
having effective performance (GREEN).  Two of
the core functions (define the scope of work and
provide feedback and continuous improvement)
demonstrate effective performance in some areas
but need improvement and significant
management attention in other areas (GREEN/
YELLOW).  Two of the core functions (analyze
hazards and develop and implement controls)
need improvement and significant management
attention (YELLOW).

Overall, significant improvement in safety
management has been achieved at INEEL.
Although some deficiencies are evident, ID and
BBWI managers have provided the leadership to
significantly improve safety and implement ISM.

In general, senior management has a good
appreciation of the remaining weaknesses and has
ongoing or planned programs designed to further
enhance safety management.  However, continued
attention is needed to address the identified safety
issues and ensure consistent implementation of
work planning and feedback and improvement
mechanisms.  Particular attention is needed to
ensure that longstanding weaknesses affecting
activities performed by subcontractors, such as
construction, are effectively addressed.

The ratings are summarized in Figure 6.

Overall Assessment and Ratings of Integrated
Safety Management4.0
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Figure 6. Ratings
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Opportunities for improvement are provided
to assist line management in identifying options
and potential solutions or enhancements to their
programs. The responsible DOE and contractor
line management should review and evaluate the
opportunities for improvement enumerated below,
as well as the specific suggested actions listed
under each item.  However, the opportunities for
improvement and suggested actions are not
intended to limit the initiative and good judgment
of line managers.  Line management is ultimately
responsible for safety and should use their
experience and judgment in developing corrective
actions, in accordance with site-specific
programmatic and ES&H objectives.

In general, the ISM program and continuous
improvement initiatives at INEEL are appropriate
to address the residual weaknesses identified on
this independent oversight focused safety
management evaluation.  In most cases, ID and
BBWI management have a good understanding
of the identified weaknesses and have ongoing
initiatives to addressed them.  If effectively
sustained and supported, the ISM program and
ongoing improvement initiatives are appropriate
to address the residual weaknesses.  The following
opportunities are provided to complement the
current ID and BBWI initiatives.

1. Strengthen the work planning processes,
including the flowdown of ISM hazard
analyses and controls to subcontractors, in
the following core functional areas: define
the scope of work, analyze the hazards, and
develop and implement hazard controls.

• Provide continuous assurance that the as-built
design, configuration, and operation of
systems and equipment essential to safety are
consistent with authorization bases and that
any deviations are appropriately subjected to
the USQ process.

• Expedite development of a planning guide that
provides comprehensive guidance to ensure
that planners consistently use hazard analysis
processes and develop consistent work
packages.

• Improve the process for defining construction
work, the associated work breakdown
structure, and supporting JSAs to allow full
identification of hazards and a strong linkage
between individual work steps, the hazards,
and the controls.  Ensure that the process
provides for timely updates of the JSAs, work
authorization documents, etc., to reflect the
changing stages of the construction project.

• Streamline the mechanisms for maintaining
up-to-date work planning support processes,
such as the facility hazards list, JSAs,
chemical inventory list, rescue plans for
confined-space work, master equipment list,
etc.  Implement compensatory measures to
ensure that work planners have timely access
to identified deficiencies and changes in these
documents.

• Ensure that workplace hazards are sufficiently
analyzed and documented to technically
justify the selection of appropriate controls.

• Integrate and streamline the integrated work
control process elements, including the work
control form and different versions of the
Passport system (radiological control and
maintenance), and eliminate unused Passport
information from the work package.

• Improve the process for defining and verifying
the training required for subcontractors and
research personnel to perform work.

• Increase management emphasis on adherence
to requirements of the integrated work control
and supporting processes.

Opportunities for Improvement5.0
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2. Focus attention on integration of the various
documents and procedures that govern
construction work involving subcontractors to
ensure that they provide coherent direction and
guidance.

• Review procedures and modify as needed to reduce
the piecemeal direction that causes confusion
about assignment of safety responsibility as
construction work proceeds through various phases
of execution.

• Document project boundaries and organizational
interfaces separately for each project, as part of
the Project Execution Plan.

• Establish processes for BBWI to verify that
subcontractors have a clear understanding of safety
boundaries and requirements at project interfaces.

3. Continue management attention and support
to ensure that contractor and subcontractor
personnel are appropriately trained and
qualified commensurate with assigned
responsibilities.

• Improve interim, initial, and annual refresher
hazards communication training on chemical
hazards for hydrofluoric acid and beryllium that
is to be provided to all potentially exposed workers
and their supervisors, and ensure that course
content is reviewed and approved by the INEEL
medical department and BBWI subject matter
expert.

• Develop facility-specific hazard communication
or chemical hygiene plans that describe the specific
nature of the chemical hazards as they are used in
the facility and the expected manner in which those
hazards will be handled.

• Revise the independent hazard review process to
ensure that new chemical or biological hazards are
not introduced until training requirements are
established and implemented.

• Revise program requirement documents to clearly
establish subcontractor training requirements
identical to those expected of BBWI staff involved
in work with similar hazards.

• Require records of all training, qualification, and
certification of individual subcontractor employees
(e.g., welder certification) to be entered into and
accessible from the INEEL Training Records and
Information Network (TRAIN) or equally
accessible system, before the individual is assigned
work requiring those competencies.

• Establish and implement process to utilize TRAIN
to record BBWI required training, qualifications,
and certifications received from sources external
to INEEL, where the competence established can
be determined to be equivalent to that which BBWI
requires.

• Revise current guidance for BBWI subcontractor
technical representatives and subcontractor
superintendents to resolve inconsistencies with
program requirement documents and to clearly
establish expectations for identifying worker
training requirements and training status, before
workers start the work.

4. Ensure that all BBWI organizations are fully
implementing the issues management system
as delineated in MCP-598.

• Conduct an assessment to determine whether
support/functional organizations such as Site
Services and Infrastructure (engineering,
construction, and protective services) and EM
Programs (environmental restoration, high-level
waste, waste management, and spent nuclear fuels)
are documenting and dispositioning ES&H
deficiencies in accordance with MCP-598.

• Investigate the use of corrective action
coordinators, self-assessment coordinators, and
review boards to foster better understanding and
implementation of the issues management system
in non-Site Operations organizations.

• Increase attention to the use of performance data
to identify trends and to better focus assessment
activities.

5. Improve the rigor and formality of the INEEL
lessons-learned program.

• Revise sitewide procedures to specify
documentation requirements for the evaluation of
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potential lessons learned by subject matter experts,
including their applicability to INEEL and any
actions deemed necessary.  Specify entry of
required actions into the ICARE issues
management tracking system.

• Revise sitewide procedures to require feedback to
the site lessons-learned coordinator and
documentation of whether (and what) actions were
taken for high-priority lessons learned.

• Develop procedures or instructions at the site area
level specifying documentation requirements for
the evaluation of potential and issued lessons
learned, as well as the corrective actions deemed
necessary and corrective actions taken.

• Tailor recommended actions to INEEL
organizations, programs, and systems.  Designate
specific responsible parties.

• Ensure the performance of timely screening,
evaluation, and development of complete lessons-
learned reports for DOE Type A and B accident
investigation reports.

6. Increase efforts to address skill mix and staffing
concerns through increased utilization of
technical training and qualification programs.

• Within ID, revise the Integrated Safety
Management System Guide to resolve
inconsistencies resulting from the recent changes
in the training program and assignment of roles
and responsibilities.

• Use the ID technical qualification program to
enhance staff competence and depth in critical skill
areas, particularly those where retirements and
reassignments are expected.
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APPENDIX A
CORE FUNCTIONS OF SAFETY MANAGEMENT

This appendix provides the detailed results of the
Oversight evaluation of each of the five core functions.

Core Function #1 - Define the
Scope of Work

Missions are translated into work, expectations are
set, tasks are identified and prioritized, and resources
are allocated.

INEEL has established standard sitewide work
control processes for construction, maintenance,
research, and operations.  These processes include the
integrated work control system (STD-101) for
construction and maintenance and MCPs for research
and operations and environmental considerations.
Additional manuals and MCPs support the major work
processes and provide additional requirements and
guidance.

TAN operational activities are well defined by project
plans and approved technical procedures.  TAN activities
consisted of storing TMI material, dewatering TMI
canisters, loading canisters into dry storage containers
(DSCs), and performing closure welds on the DSCs, in
addition to infrastructure maintenance activities for
buildings and grounds. The TMI project scope, goals,
and requirements were clearly defined and executed in
accordance with project plans.  It was evident from
management meetings, shift turnover meetings,
production meetings, and plan-of-the-day meetings that
all personnel clearly understood the scope and limitations
of operational work.  Managers, foremen, supervisors,
and workers were involved in planning walkdowns to
ensure that work was properly defined.  TAN effectively
prioritizes operations and other work activities through
numerous daily and weekly meetings.

For maintenance and construction activities, TAN
has implemented sitewide STD-101, Integrated Work
Control Process.  Use of the integrated work control
process is evolving as the site gains experience and has
resulted in six revisions within the past year and a half,
with planned major revisions within the next several
months.  Implementation of the process was not
consistent for some maintenance work activities and
resulted in work not being fully defined.  Inadequate

work definition resulted in the need to re-plan some
work, including packages that were approved and
released for work.  Deficiencies in work definition
included:

• The defined work scope and work instructions were
not always clearly stated in work packages or were
too broad.  Examples: Work order instructions to
cut up a polyethylene tank and another to cut up a
wooden box in a high contamination area were not
sufficiently defined.

• The work order form and Passport work order
system are not well integrated.  Radiological control
and maintenance/construction use a different, non-
compatible version of Passport, contributing to
unclear work scopes and lack of integration of
radiological control and work instruction
requirements.

• The master equipment list for TAN equipment is
neither fully up to date nor fully compliant with
applicable MCP-2795, Master Equipment List, and
DOE Order 4330.4B, Maintenance Management
Program, making it difficult for planners to
correctly determine equipment identification,
proper nomenclature, quality class, and location.

At INTEC, the sitewide work planning processes
for operations, construction, maintenance, and research
are well defined in MCPs, and are being implemented.
Definition of research and operations work as described
in operational technical procedures and research-related
independent hazard reviews (IHRs) is thorough and
well defined.  Processes for defining, prioritizing,
managing, and disposing of hazardous waste have also
been improved by the consolidation of over 60
environmental procedures into MCP-3480, the
establishment of the Waste Generator Services
organization, and the implementation of an integrated
waste tracking system.  Definition of maintenance work
at INTEC through the Passport work order system is
generally good, although work definition conflicts similar
to those at TAN were also evident.
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For INTEC construction projects, the definition of
work performed by BBWI subcontractors is often too
general or too broad to clearly define the work, and
associated hazards and controls, for all stages of the
construction project.  For example, the work scope for
the Building 651 upgrade, which consisted of a series
of work evolutions (excavation, forming, ironwork,
finishing, etc.), was contained in a single work order
and construction work authorization.  The failure to
further define individual tasks resulted in overlapping
controls such as RWPs and Health and Safety Plan
training that appeared to apply to the entire project rather
than a subtask within the project.  The lack of a detailed
work breakdown and detailed JSAs, which are routinely
updated to reflect changing conditions, resulted in
hazards and controls that were neither clearly defined
nor applicable to the work observed.

As discussed under Guiding Principle #6, as a result
of inadequate work definition and the lack of system
configuration controls, the FM-200 system was
inadvertently placed in service for two to three weeks
without the knowledge of the subcontractor, BBWI
management, or workers in the protected area.  During
a wiring change, directed by verbal instructions from a
supervisor, a subcontractor worker incorrectly
performed a component connection that placed the
system in service.  The system had not yet passed the
acceptance test, and management and workers in the
area were not aware that the system was in service.
The system remained in service for two to three weeks
before a BBWI fire protection engineer discovered the
problem.  The subcontractor did not implement adequate
controls to ensure that newly installed systems remain
out of service until they are tested and formally turned
over to operations.  The FM-200 tanks had no
administrative or physical controls to prevent premature
connection to the fire protection system.  The corrective
action from the BBWI investigation—placing BBWI
impairment tags on the tanks—was not in accordance
with the BBWI impairment procedure because the
tanks were still under the control of the construction
subcontractor.  Additionally, the construction
subcontractor did not adequately address causes for
the lack of configuration control on energized or in-
service equipment and did not implement corrective
actions to implement a formal configuration control
process.

In summary, work is generally appropriately defined
and prioritized, and resources are allocated.  However,
deficiencies were identified in definition of work for a
few facility activities, and some work breakdown

structures were too broad or not well defined.  These
deficiencies were most pronounced in construction
subcontractor activities.

Core Function #2 - Analyze the
Hazards

Hazards associated with the work are identified,
analyzed, and categorized.

INEEL has established processes for analyzing
hazards at the site, facility, and activity levels that  are
implemented at INTEC, TAN, and the Scoville
substation.  INEEL programs that address hazards
across the site are established and implemented in
company manuals, MCPs, and the integrated work
control system.  There are three primary processes
for hazard identification and analysis: MCP-3562 for
operation activities; STD-101 for maintenance,
modifications, and construction; and MCP-3571 for
research and development activities.  MCP-3480,
Environmental Instruction for Facilities, Processes,
Materials, and Equipment, provides guidance for
integrating environmental activities with work control
processes.  Other MCPs give additional requirements
and guidance for specific needs, such as RWPs,
confined space entry, safe work permits (SWPs), and
JSAs.

TAN effectively uses the hazard identification and
analysis processes.  The Hazard Identification Matrix
(HIM) and the Hazard Evaluation Group (HEG) provide
comprehensive guidance for identifying and analyzing
work activity hazards.  Planning walkdowns, pre-job
briefings, and workability walkdowns performed by
work planners, foreman, supervisors, and workers
provide redundant mechanisms to verify and ensure
identification of hazards in the field and to assess and
review planned hazard controls.  The TAN ES&H staff
has been proactive in performing building assessments
and piloting a facility hazards mapping database, a
second generation facility hazards list (FHL).  ES&H
support functions are adequately staffed, and  personnel
are trained and  experienced and provide continuous
coverage for TMI activities.

Notwithstanding positive efforts to pilot the mapping
database, the current TAN FHL, used by work planners,
does not include all hazards.  Like the FHL, the
computerized sitewide chemical inventory for TAN
does not accurately reflect all chemicals and compounds
stored in some locations.  For example, a paint storage
room, containing various chemicals including a
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carcinogenic paint stripper, was not identified on the
FHL, and gallon quantities of lacquer thinner and
naphtha stored in Building 636 were not on the chemical
inventory list.  TAN does not centrally manage other
hazard analysis information, such as JSAs, in a manner
that ensures that the latest revisions of JSAs are readily
available to work planners.  Industrial Hygiene has 27
JSAs that are not within the document control system.
A central index of all TAN JSAs was not available,
nor were there local procedures to guide this process
or to address filing and storage of JSAs, how work
planners receive information on revised JSAs, and who
is responsible for JSA management at TAN.

In addition to planning backlogs and a limited
number of work planners, some planners do not have
extensive experience and have not had some discipline-
specific training.  For example, some planners assigned
to plan electrical work activities have not had electrical
training or training on Occupational Safety and Health
Administration (OSHA) electrical requirements.

The planning of TAN radiological work requires
more rigor and accountability to ensure appropriate
identification of all hazards.  During work conducted in
the hot shop, TAN radiological control technicians
identified unexpected neutron radiation levels.
Following an investigation, it was determined that these
readings resulted from an unexpected 300 Curie startup
americium neutron source from TMI-2 fuel.  Although
records acknowledged the presence of the source,
which was included in the safety basis, the hazard
analysis and technical procedures for drying and loading
the affected canister did not address the need for
additional neutron monitoring or controls.  A subsequent
revision of the technical procedure included a
requirement for neutron surveys of loaded casks.

At INTEC, INEEL processes for analyzing
hazards for operations and environmental activities are
being implemented at the activity level.  The HEG meets
regularly at INTEC, and their efforts to identify hazards
are thorough, although time-consuming and labor-
intensive.  For example, the HEG review of the INTEC
procedure for the New Waste Calcining Facility scrub
system was very detailed and included all applicable
disciplines, including operators and the procedure
writers.  INTEC analytical lab activities also follow
institutional hazard analysis processes.  Hazards were
identified, analyzed, and documented in JSAs and
Analytical Laboratory Control Procedures (ACLPs).

Most INTEC research-related hazards are
identified, analyzed, and documented using MCP-3571,
Independent Hazard Review.  There are several
concerns with the IHR packages.  For example:

• The IHR package for beryllium coupon cleaning
did not include or reference the SWP, resulting in
potential conflicts between the IHR and the SWP.
Evidence of similar conflict was also identified by
ID staff.

• The authorization basis document for Building 637,
issued in 1994, has not been adequately updated.
The bounding accident remains a criticality event,
although fissile material was removed from the
building more than two years ago.  However, a
moderate hazard facility SAR has been developed
in accordance with ID Order 420.D.  This SAR,
which is in the approval process, downgrades the
facility hazard level.

• The authorization basis document does not identify
beryllium in Building 637.  However, the USQD
screening for the beryllium coupon project lacked
technical justification to support that the project
had not “introduced materials other than those
described in the authorization basis for the facility.”
This concern is typical of the USQD screening
deficiencies for other research projects at INTEC.

• There is no documented post-job review process
for research work.  Elements of post-job reviews
may be achieved through the peer review process.
A Program Requirements Documents (PRD) on
the peer review process is being drafted.

For some industrial hygiene and radiological
exposure hazards for INTEC operations, there was
insufficient analysis and/or documentation.  For
example, the technical basis documents for opening
waste boxes at the INTEC 1617 contamination control
tent did not adequately document that air monitoring
and breathing zone air sampling were not required.  That
type of operation had been previously monitored, yet
there was no documented basis for discontinuing the
practice, particularly since the Environmental Protection
Agency (EPA) waste codes affixed to the boxes
indicated that the boxes contained volatile organic
compounds.  In another example, the risks associated
with potential and inadvertent discharges of
radioactivity-contaminated water to the INTEC
percolation pond have not been fully analyzed.

For maintenance work at INTEC, the hazard
identification and analysis process established by STD-
101 is comprehensive and effectively used, with some
exceptions.  Guidance to work planners is lacking for
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reviewing or including JSAs, material safety data sheets
(MSDSs), and data from the FHLs in the work
packages.  A number of JSAs are not current.  One
JSA book used in Building 606 contained several
discontinued JSAs and other JSAs that did not have
required five-year reviews.  As at TAN, some FHLs
are not current.

For construction, safety professionals at INTEC
routinely perform hazard analyses at construction sites.
However, some hazard evaluations, when required by
a PRD, are not sufficiently documented in the
construction work package using JSAs, SWPs, or other
forms of hazard evaluations.  For example, some
industrial hygiene hazard analyses were not documented
to support construction controls at the Building 651
vestibule project.  The vestibule project JSA did not
identify the potential dust hazard, nor was it evaluated
by industrial hygiene as required by procedure. Workers
chose to use dust masks for comfort during concrete
forming operations.  In another example at the same
site, an SWP, hot work permit, or suitable hazard
evaluation was not documented to support the welding
activities as required by PRD-2010, Welding, Cutting
and Other Hot Work.

In summary, site hazard identification and analysis
processes are established and generally result in
appropriate analyses for developing hazard controls.
However, deficiencies were identified in hazard
identification mechanisms, such as the FHLs, the
chemical inventory database, JSAs, equipment lists, and
the USQ screening and determination process.  These
deficiencies could impact safety of operations and work
activities.

Core Function #3 - Develop and
Implement Hazard Controls

Safety standards and requirements are identified
and agreed upon, controls to prevent/mitigate
hazards are identified, the safety envelope is
established, and controls are implemented.

Standard sitewide processes, such as the integrated
work control process, operational procedural processes,
and research processes, establish facility-level controls
at TAN, INTEC, and the Scoville substation.  These
processes rely on requirements and guidance contained
in a number of other MCPs.  In part, these include
ES&H procedures (lockout/tagout, confined space,
etc.), design and engineering controls, configuration
management, facility- and activity-level hazard control

procedures, SWPs, JSA procedures, and others.
At TAN, the processes for identifying and

implementing controls provide an adequate framework
for performing work safely.  However, weaknesses in
the work planning and control processes result in
deficient work packages, causing overreliance on pre-
job briefings, workability walkdowns, and supervisors/
craft to identify work activities that are not ready for
work to proceed.  Deficiencies in approved work
packages that were on the plan of the day and ready
for work to proceed resulted in delaying or stopping
some work activities for additional planning.  This
situation challenges the redundant safety barriers that
are being relied upon to keep unsafe work from starting.

During work observation and facility walkdowns,
general postings and signage (radiological, criticality
safety, industrial safety, and conduct of operations) were
good.  Operator aid postings are current and dated,
and they have approval signatures.  With few
exceptions, TAN technical procedures for controlling
TMI operations are detailed, comprehensive, properly
formatted, and written in a logical, systematic
sequence.  Recent management focus on the accuracy
and usability of procedures has resulted in the revision
of most technical procedures.  However, Oversight
evaluators identified some deficiencies in the procedure
for loading TMI-2 canisters into DSCs, and TAN
management took prompt action to correct these
deficiencies.  A concern was also identified with a TAN
local procedure (MCP-3737) that allow the shift
supervisor to delete steps in an approved technical
procedure without the multi-level approval process
dictated by the sitewide procedure governing operational
procedures (MCP-2985).

TAN has implemented controls for corrective and
preventive maintenance in accordance with STD-101,
Integrated Work Control Process.  Review of work
packages indicated that content was consistent with
STD-101 requirements and that in-process review and
approvals were completed at the appropriate level based
on the complexity and risk of the work.  Controls
specified in most work packages were adequate to
mitigate the identified hazards.  However, the
implementation of the integrated work control process
is still evolving, and several programmatic and
implementation weaknesses have resulted in deficient
work packages being approved and declared ready to
work.  Collectively, these deficiencies could allow
unsafe work to proceed if barriers such as pre-job
briefings, supervisory oversight, workability walkdowns,
and others do not detect all errors.  The deficiencies
include:
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• Work packages did not contain adequate or complete
controls, forcing TAN personnel to stop or delay jobs
during the pre-job briefing or workability walkdowns.

• The Passport computerized maintenance
management system version for maintenance is
different from and not compatible with the
radiological controls version, resulting in a lack of
integration of work instructions with RWP controls.

• Packages may not be fully job-specific, resulting
in the potential for errors during work.  Work
packages include several parts of Passport modules
that are not being used and left blank, even though
STD-101 requires completion of those fields.  Work
packages contain excessive boilerplate hazard
information, some of which may not apply to the
actual work to be performed.

• Development and application of radiological
controls did not always result in controls being
tailored to the work being performed.  In some
cases, there was too heavy a reliance on general
RWPs written to cover a broadly defined scope of
work.

• Some controls, such as minimizing the generation
of airborne activity and contamination control
techniques specific to decontamination work, were
not adequately addressed by the general RWPs or
supporting work instructions.  Some general RWPs
are used more than planned.  One RWP for TAN
resulted in a collective dose nearly five times greater
than the original authorized RWP estimate.

• Maintenance-related tasks (MRTs) and operation-
related tasks (ORTs) are used during radiological
work when a documented work authorization or
technical procedure may be more appropriate.  The
Building 666 radiation area monitor calibrations
were performed under an MRT with a job-specific
RWP, contrary to STD-101 requirements.  Hot shop
decontamination work was performed in a high
contamination area (HCA) using respirators under
a general RWP as an ORT.  ORTs should be used
only where hazards can be mitigated by training
and qualification.

• For radiological work in HCAs, respirators and air
monitoring are required.  However, for
contaminated non-HCA areas that may still contain

considerable contamination, guidance or thresholds
have not been established.  Job-specific radioactive
air sampling requirements, in some cases, were
inconsistent with procedural guidance.

• Some job-specific RWPs are being approved for
use without verification and review of requisite
documented and approved work instructions.
Transport of a spent fuel pool sample to INTEC
was delayed due to inadequate integration of
operational and radiological considerations in the
technical procedure.

• RWPs have a pre-authorized collective dose limit
as part of the site’s As Low As Reasonably
Achievable (ALARA) program.  The Radiation
Control Information Management System allows
workers to continue using RWPs that have
exceeded the pre-authorized RWP collective dose.
For example, an RWP authorized a 475-mrem total
dose but allowed users to sign in even when the
accumulated collective dose was nearly 2000
mrem.  The accumulated dose also resets to zero
when an RWP is revised.

At INTEC, the controls for operational activities
are also well defined in technical procedures and are
implemented in accordance with established
requirements.  Controls identified in technical
procedures are easy to identify and understand, and
they are reviewed by workers, support personnel, and
the INTEC ES&H staff.  Housekeeping throughout
the INTEC facilities is excellent, and inactive buildings
are being maintained.  Recent improvements in waste
management systems, such as the integrated waste
tracking system, have increased the rigor of controls
for waste handling, tracking, storage, and disposal.
Consequently, INTEC met or exceeded the ID waste
reduction goals for 1999 and is on track to meet the
2000 goal.  For radiological controls, some job-specific
controls were deficient due to an increasing reliance
on general rather than job specific RWPs.  For the
Rover (Parker) fuel in the Integrated Fuel Storage
Facility (IFSF), the controls under the general RWP
were inconsistent with the radiological controls for hold
points, job coverage, and monitoring requirements
specified in the technical procedure.  Additionally, some
controls in RAL procedures are not clearly defined.

Controls for INTEC research and development
activities are well defined in most research procedures,
laboratory methods, and IHRs.  For research operations
observed in Building 637, most controls were
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appropriate for the hazards identified in the IHRs, and
the IHR controls were properly implemented.  However,
some controls were deficient.  For example, some waste
(e.g. respirators) used in the beryllium coupon testing
in Room 137 was not labeled as a potential beryllium
hazard in accordance with the intent of MCP-50,
Chronic Beryllium Disease Prevention.  Although a
best management practice, fume hoods were not posted
as a beryllium operation area.  Based on air sampling,
the hazard was negligible.  However, equipment that
could concentrate beryllium dust (respirator filters and
fume hood surfaces) and cause potential exposures to
maintenance and respirator-cleaning personnel was not
posted with sufficient warnings.

Some training programs for research work were
deficient.  There was no sitewide beryllium training
course for workers, and interim training requirements
were not adequately documented.  BBWI is
implementing corrective actions for this deficiency.
Although beryllium workers receive a safety briefing
and watch a video on beryllium, the training measures
are not clearly identified and documented as a company-
recognized training course.  Additionally, the INTEC
training group and the site physician had not evaluated
the training.  There are also chemical training
deficiencies for hydrofluoric acid (HF), used by some
researchers in Building 637.  Some training on HF is
given during the training module on corrosives, but it
does not sufficiently address HF hazards or the use,
precautions, and limitations of HF Gel kits provided in
most laboratories.  The site physician was not in the
review cycle for HF training.  During the Oversight
evaluation, this physician reviewed the HF training and
found it to be unacceptable.

Controls for maintenance activities at INTEC were
clearly identified and implemented through work
packages, JSAs, safety permits, radiological permits,
and MRTs.  Evaluators identified deficiencies in the
lack of instructions to maintenance planners for
integrating some controls (i.e., JSAs and MSDSs) into
the work order packages and MRT.  Most hazard
controls are implemented as described in construction
work packages, JSAs, and permits.  The BBWI
subcontractor technical representative program has
sufficient resources at INTEC to devote significant time
to oversight and mentoring of ES&H controls
implemented by subcontractors.  With some exceptions,
subcontractors properly implemented industrial hazard
controls for construction activities.

Construction work packages and JSAs are too
broad and are not kept current with changing
construction tasks to clearly define the work and identify

specific controls for each work step that involves a
hazard.  The lack of integration between work
instructions and RWP controls could lead to errors
affecting safety.  For example, a job-specific RWP had
previously been used for excavation activities under a
work order, but the specific activities observed were
not covered under the RWP.  Also, the JSA for
electrical work included several hazards (i.e., confined
spaces, excavation, and heat stress) that were not
applicable at the current stage of the project.  Rescue
plans for confined-space work had not been updated
to reflect construction progress and could not be
implemented as written.  Although most pre-job briefings
are thorough, a pre-job briefing for utilities work
involving asbestos removal did not address waste
management requirements (a standard item on the pre-
briefing checklist that was not checked or initialed).

Deficiencies are evident in some aspects of
requirements management for subcontractors.  PRDs
that govern construction projects are inconsistent with
MCPs that govern other sitewide work activities that
have the same hazards.  For example, the JSA for the
Building 651 vestibule requires the subcontractor to
utilize PRD-3001, Radiological Controls.  However,
PRD-3001 is a Lockheed Martin Idaho Technologies
Company document, last revised on September 1, 1998,
and does not reflect the current radiological control
program specified in MCPs.  PRD-2107, Heat and
Cold Stress, dated January 30, 1998, does not
incorporate lessons learned from a 1999 heat stress
incident at INTEC.  Corrective actions from this
investigation were included in MCP-2704, Controlling
Exposure to Heat and Cold Stress.  The PRDs are
not updated as often and do not typically receive the
same level of ES&H subject matter expert review as
MCPs, creating the potential for inadequate flowdown
of requirements and lessons learned to construction
subcontractors.

The current documentation of training and
qualification records for construction subcontractors is
cumbersome and does not allow construction project
superintendents to readily assess workers’ training and
qualification status prior to performing work.  For
example:

• The computer-based training records do not
incorporate some types of training (e.g., INEEL
welder test facility training and qualification and
union training).  Construction project
superintendents must maintain and check several
training databases to verify subcontractor worker
training.
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• The PRD training requirements are too vague.  For
example, PRD-2010, Welding, Cutting, and Other
Hot Work, requires that workers complete
“awareness training,” but does not specify which
of the many awareness training courses at INEEL
is appropriate.  Some PRD training requirements
do not clearly correlate with an INEEL training
course, and line management cannot verify
required training.

• Some offsite training courses have not been
evaluated for equivalency by the INEEL Training
Department.  Some project superintendents accept
the offsite courses and others do not.

• Some subcontractor workers at the Building 651
vestibule did not have a record of training for
required courses for current work activities.  A
fire watch had no record of training as required by
PRD-2010.  In addition, the “Construction Work
Authorization” required that workers “follow
guidelines from heat and cold stress training.”
Several workers did not have heat and cold stress
training.  Furthermore, Section SC-26, Training
Requirements, of the “Special Conditions for
Security Facilities Consolidation LICP (CPP-651,
Door Modifications) requires hazard
communication training, confined space training,
lockout/tagout training, Radiation Worker II training,
40-hour hazardous waste operations
(HAZWOPER) training, and Health and Safety
Plan awareness training.  Several construction
workers were missing contractually required
training .

BBWI construction has also identified a number
of construction deficiencies and initiated corrective
actions.  These initiatives focus on enhancing
construction and operations interfaces, addressing
construction subcontractor training deficiencies, and
revising STD-101 to reflect the incremental nature of
construction work and other issues.

JSAs used for work on the FM-200 system
addressed most industrial hazards.  However, INEEL
did not adequately implement some controls associated
with maintenance of the authorization basis, and some
hazards associated with essential systems were not
adequately analyzed.  In addition, JSAs did not fully
address hazards associated with Halon and FM-200.
The JSAs did not address the cryogenic properties of
liquid FM-200.  Additionally, although the BBWI fire

system impairment and lockout/tagout procedures
addressed the physical hazards associated with close
proximity work to a Halon or FM-200 discharge nozzle
during an inadvertent discharge, the JSA process does
not address cryogenic hazards.  BBWI life safety
systems personnel routinely electronically disable the
building Halon system to prevent an inadvertent
discharge whenever construction personnel are working
in the area.  The BBWI lockout/tagout procedure
requires positive isolation of the energy source rather
than just electronically disabling the system whenever
a personnel hazard exists from work in close proximity
to a nozzle.  The construction subcontractor never
analyzes this hazard because they believe that the
system is sufficiently disabled.

The Halon and FM-200 hazard-training course was
comprehensive and covered the hazards of the gases
used for fire suppression systems at the site and lessons
learned from the CO

2
 accident.  The course was

required for workers in the Scoville substation.
Videotapes of actual site Halon and FM-200 discharges
(taped during system tests) were used to effectively
illustrate the pre-discharge alarms and the environment
in the rooms during a discharge.

In summary, work planning processes produce
work packages that are deficient in identification and
control of hazards, resulting in overreliance on other
administrative barriers, such as pre-job briefings and
workability walkdowns, to prevent unsafe work.  The
processes have significantly improved.  Management
and workforce involvement, conduct of operations, site
safety culture, and organizational involvement are good.
However, construction, maintenance, and research
work control processes are still evolving and require
additional improvement.

Core Function #4 - Perform Work
Within Controls

Readiness is confirmed, and work is performed
safely.

INEEL has effective processes at the project,
facility, and activity level to confirm readiness to perform
work prior to authorization.  Employees are qualified
through training and experience to perform assigned
tasks and are required to follow established procedures
and work documents when executing work.  MCP-
553, Stop Work Authority, provides requirements and
expectations for workers to stop work when they
recognize safety concerns or unsafe conditions.  Facility
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managers are responsible for authorizing all work that
takes place within a facility, and line supervision is
responsible for ensuring that controls remain in place
during work execution.

TAN operations and maintenance work approvals
and authorization to start work are rigorously controlled
using signed work packages and approved technical
procedures, listing approved work on the plan of the
day, morning production meetings, and plan-of-the-week
meetings.  Emergent work is approved and formally
added to the plan of the day.  Additionally, the
operations/facility managers perform conduct of
operations reviews before giving approval to start work,
and the job supervisor/foreman performs a workability
walkdown with workers.  These extra steps, along with
detailed pre-job briefings, have been effective in
stopping jobs that require additional review and planning.

Operations and maintenance pre-job briefings at
TAN provide detailed discussion of items such as
procedural steps, cautions and notes, precautions and
hazards, job responsibilities, radiological and quality
control hold points, and emergency situations.
Supervisors verified required training as part of the
briefings.  Senior management attended and participated
in observed pre-job briefings.  The comprehensive pre-
job briefings resulted in identification and correction of
material, procedural, work package, and logistical
deficiencies that could have affected work
performance.  In a few cases, foremen, supervisors,
and craft workers did not thoroughly review the work
package and supporting documentation before coming
to the pre-job briefing.  The lack of knowledge of work
package contents by personnel preparing to work on
the package detracted from briefing critical steps and
associated hazards.

Work is being performed safely at TAN.  TAN
management has instilled a strong safety culture that is
evident at all levels within the organization.  TAN
managers, including the Site Area Director and deputy,
are heavily involved in overseeing day-to-day operations
and work activities.  Facility personnel complied with
all postings and warnings, indicating that safety was
accepted and practiced at the working level.  Conduct
of radiological operations at TAN was generally good,
with a few exceptions.  Radiological housekeeping in
the hot shop and associated boundary control stations
was delinquent to the point where it needed correction
before scheduled work could start.  Full waste
receptacles and scattered contaminated tools obstructed
work areas.

INTEC maintenance and construction work
activities were performed safely and were generally

within the controls specified in the work packages.  For
example, maintenance craft performing a paint-stripping
job conducted work safely, within established controls,
and with a purposeful intent to minimize the generation
of hazardous lead-based paint waste.  Likewise,
construction work was performed within established
controls.  A few minor exceptions were noted in the area
of ES&H procedural compliance.  For example, no signs
were posted to designate welding activities and
requirements to wear eye protection as required by
procedure at the Building 651 vestibule construction site.
No SWP or other hazard evaluation for welding activities
had been completed.  Although dust masks had been in
use, no documentation could be found to indicate that the
dust hazard and prescribed controls had been rigorously
evaluated.

Most technical and analytical lab work, waste
management operations, radiological control activities, and
routine operator rounds at RAL and at inactive facilities
were performed safely and in accordance with
requirements.  Evaluators observed some deficiencies.
For example, operator rounds in RAL Building 684, while
disciplined and well documented, failed to correctly
identify the status of the building heating, ventilation, and
air conditioning (HVAC) fans.  The operator/chemist
performing the rounds incorrectly assumed that unlighted
HVAC fan bulbs implied that the lights were burned out,
when the HVAC fans were actually out of service.  The
team also observed minor decontamination work at IFSF
being performed under a job-specific RWP before
radiological coverage was in place as required by the
RWP.

There were deficiencies with the operation of the
INTEC sewage treatment plant.  The plant has exceeded
the allowed total nitrogen discharge limit for at least 11 of
the past 36 months.  The ICPP Sewage Treatment Plant
Operation and Maintenance Manual has not specifically
discussed the operational procedures for nitrogen removal,
and the Manual has not been updated or revised since it
was drafted in July 1995.  Furthermore, the site has made
limited progress in addressing the numerous nitrogen
discharges in excess of the limits in the past three years.
The Site Technical Procedure was not originally designed
for nitrogen removal, and INTEC failed to identify and
isolate the high nitrogen wastewater source(s) since 1997.
The corrective actions to date were not able to bring
nitrogen within limits.  Neither DOE nor INEEL
adequately considered the long-term consequences or
potential stakeholder concerns of continued nitrogen
discharges in excess of limits.  Corrective actions for
nitrogen discharges, agreed to by the State of Idaho, have
also slipped for several months.



56

At all facilities observed, supervisor involvement
in work activities was evident.  Workers were
competent and adequately demonstrated knowledge of
specific hazard controls.  For example, at RAL,
operators adequately demonstrated simulated operation
of the hot cell fire extinguishing system.  At the INTEC
fire pumps, utility operators performed rounds in
accordance with instructions and performed a diesel
fire pump run surveillance safely and in accordance
with the procedure.  The operators demonstrated
adequate knowledge of hazard controls and procedures
when questioned about hypothetical abnormal situations.

In summary, all physical work observed by the
evaluation team was performed in a safe manner.
Management and supervisor involvement in work
activities was evident at all facilities.  Pre-job briefings
and workability walkdowns to confirm readiness to start
work were comprehensive.  The team identified a few
concerns with work performance.

Core Function #5 – Provide
Feedback and Continuous
Improvement

Feedback information on the adequacy of
controls is gathered, opportunities for improving
the definition and planning of work are identified
and implemented, line and independent oversight
is conducted, and, if necessary, regulatory
enforcement actions occur.

Assessment Programs

BBWI has made significant progress in establishing
and implementing an integrated program providing
sitewide consistency in the planning, performance, and
documentation of ES&H performance assessments.
The descriptions and requirements for the BBWI
integrated assessment program are contained in draft
Program Description Document (PDD)-1064,
Development and Implementation Plan PLN-672, and
several implementing MCPs.  Numerous assessment
vehicles are used to evaluate ES&H programs and
performance through self-, management, and
independent assessments. A formal process is used to
identify assessments mandated by regulations, DOE
orders, and BBWI directives.  In addition, elective
assessments, as deemed necessary, are identified to
adequately evaluate ES&H programs and performance.

These assessments, as well as scheduled external
assessments, are compiled into an integrated schedule
that facilitates coordination and consolidation and
provides more assurance that sufficient assessment-
based feedback is occurring at all levels.

Self-assessments performed by all organizations
and functional areas at INEEL form the foundation of
the BBWI integrated assessment program.  Self-
assessments are performed in many different ways,
with varying amounts of rigor: surveillances, formal
assessments, document reviews, observation of work,
and walkthroughs.  Self-assessments are performed
by individuals, teams, workers, supervisors, and
managers.  Self-assessment coordinators assigned at
each site area provide assistance and direction in the
planning, execution, and tracking of assessment
activities.  A sitewide self-assessment coordinator,
reporting to the Site Operations Director, monitors the
overall program and promotes consistency and
compliance through the site area coordinators.  The
independent oversight organization performed more
than 20 independent assessments of crosscutting
subjects in FY 2000.  A new independent assessment
element, the facility evaluation board, will perform a
comprehensive multi-disciplinary review of each site
area by teams and is planned for FY 2001.  The facility
evaluation board will conduct one-week evaluations of
ES&H performance using interviews, drills, work
observation, document reviews, area inspections, and
proctored examinations on the principles of ISM.

Although the integrated assessment program results
in a broader based and coordinated feedback system,
it is still evolving.  The evaluation team identified
weaknesses in the rigor and quality of self-assessment
planning and execution.  Organizations do not have a
rigorous process for identifying areas that should be
evaluated during elective assessments, or for selecting
the schedule and frequency of assessments based on
risk and site/facility-specific circumstances.  Not all
scheduled self-assessments are completed, and many
assessments are not substantial.  Management has
focused attention on monitoring and completing
scheduled assessments, but has not devoted sufficient
attention to the quality of the products.  Many
assessments did not have clear lines of inquiry, did not
clearly describe what was inspected or reviewed, and
did not clearly or consistently describe and categorize
findings.  Assessment reports did not always indicate
whether deficiencies were entered into the deficiency
tracking system, ICARE.  Several assessment reports
were identical except for the dates and signatures.
Supervisors are not consistently documenting the review
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or approval of assessments before they are transmitted
to the self-assessment coordinator.  Assessors receive
little formal instruction, guidance, or training on the
fundamentals and techniques for conducting effective
assessments.

Issues Management/Deficiency Tracking
and Trending

The framework for an effective issues
management system has been established in PDD-1007
and Issues Management Excellence Plan PLN-660.
MCP-598 requires deficiencies in INEEL ES&H
programs and performance to be documented and
processed using ICARE.  Separate MCPs detail the
requirements for processing issues related to material
non-conformance and event reporting.  Corrective
action coordinators for each area, supported by
coordinators in each division, promote consistency and
quality in ICARE data input and corrective action
plans.  Corrective action review boards (CARBs) have
been chartered and are functioning at each site area.
These CARBs, chaired by the Site Area Director and
composed of site managers and the issues management
coordinators, meet regularly to critically review and
approve proposed corrective actions for deficiencies
and to monitor issues management performance.
ES&H performance analysis has been enhanced by
an extensive and rigorous trending report issued
quarterly, with input and oversight by ID.

INEEL has devoted substantial attention and
resources to addressing legacy issues and judgments
of need from the CO

2
 accident, and most have been

adequately addressed.  For example, the significant
weaknesses in the area of requirements management
identified in legacy issue EH-95-3 have been properly
addressed through ISM and completion of specific
corrective actions that involved developing procedures
and programs, training employees, and correcting
deficiencies identified in a gap analysis.  Corrective
actions for most of the judgments of need from the
1998 CO

2
 accident were also effectively implemented.

However, in some cases, the corrective actions were
too narrowly focused to fully address the root causes,
resulting in recurrence of similar deficiencies at other
facilities (see Appendices B and C).  The corrective
actions for the judgments of need have resulted in major
improvements in training, requirements management,
hazard analysis, and work planning.  However, some
work planning deficiencies persist, resulting in events
and near misses.  These deficiencies indicate that more

work is needed to verify that the judgments of need
have been fully addressed and that corrective actions
have been comprehensive and effective.

Despite the improvements in procedural and
organizational administrative controls, deficiencies were
observed in documentation, evaluation, and corrective
actions that were often inconsistent and incorrectly
performed.  There are indications that functional and
support organizations outside of the site operations
organization (e.g., high level waste, construction,
engineering, environmental restoration) may not be
implementing the site corrective action program as
required by MCP-598 and as committed to in CO

2

accident Judgment of Need 3.19.  For example, the
October 17, 2000, event involving the inadvertent
energizing of the FM-200 fire suppression system was
not included in the ICARE system, even though a
critique was held, a lessons-learned report was
prepared, and various corrective actions were taken
and planned outside the formal BBWI corrective action
system.  Site construction management personnel
indicated to the evaluation team that the use of ICARE
had not been considered and that ICARE had not been
used for addressing previous construction-related
deficiencies.  Failure to capture all deficiencies in the
ICARE system hinders and distorts trending efforts
and bypasses the procedural controls on classification,
management review, tracking, corrective action plan
reviews, and verification/validation.

Some self-assessment reports identified concerns
that met the criteria for entry but were not entered into
ICARE.  In addition, some concerns described in the
text of the report met the BBWI definition of a
deficiency (a deviation from requirements) but were
not identified as findings.  Weaknesses in the
documentation and analysis of deficiencies in the
ICARE system were evident, including inadequate
description of the deficiency, which can hinder
development of complete and effective corrective
actions.  In some cases, the root causes were incorrect
and the specified corrective actions did not address
recurrence controls.  Some ICARE data fields were
not complete, including sitewide implications, potential
for enforcement action, near misses, and identification
of similar previous occurrences.

The CARB at TAN has identified deficiencies in
approximately half of the recent corrective action plans,
indicating a need for further training of INEEL
managers (and others responsible for developing
corrective action plans) in root cause analysis and
recurrence control.
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Extensive quantitative trending data exists at a
sitewide level.  MCP-598 requires several types of
trending and analysis of issues for recurrence.  MCP-
3521, Trending Center, calls for identifying systemic
and crosscutting issues at the INEEL.  BBWI has
analyzed the issues identified by MCP-3449 health and
safety walkdowns (mostly housekeeping concerns) and
INEEL Occurrence Reporting and Processing System
(ORPS) near misses for adverse trends.  However,
the required site area and sitewide analysis of ICARE
deficiencies to identify adverse trends is not performed,
and INEEL is not making sufficient use of the data to
identify trends and better focus its assessment activities
and training.

ID and BBWI management are aware of most of
the weaknesses in the issues management program.
They are working toward resolution through the PEMP
and the Issues Management Excellence Plan.

Other Feedback Mechanisms

In addition to the assessment program, other
feedback mechanisms have been established to provide
continuous improvement.  The VPP and employee
safety teams provide effective vehicles for worker
involvement.  Other mechanisms providing feedback
and continuous improvement information to contractor
management include meetings of union safety
committees, Site Area Director counterparts, the
Executive Council, the Site Maintenance Management
Council, the Facility Operations Review and
Implementation Board, and the Senior Operations
Review Board.

Although substantially improved, pre-job briefings
and post-job reviews do not consistently provide the
intended level of feedback to improve performance.
Formal, documented post-job reviews by workers and
supervisors are specified in MCP-3003, Performing
Pre-Job Briefings and Post-Job Reviews, to provide
feedback to work package planners and management
after completion of maintenance and modification work.
Similarly, a formal post-performance review form is
used for operators to document problems and
suggestions for improvements identified during the
execution of operating procedures.  However, MCP-
3003 does not address research work activities, and no
formal post-job reviews are being documented.  TAN
does not have a tracking system for post-job reviews
as required by MCP-3003, and documentation of
evaluations and resolutions at TAN was not consistently
maintained or timely.  In addition, construction post-job

review practices provide for only one post-job review,
which occurs at the end of the project.  Projects,
however, can last for months and include several stages
(excavation, forming, finishing, etc.).  One post-job
review for a long-duration construction project is not
sufficient to provide timely feedback.  Similarly, post-
job ALARA reviews at TAN are not being conducted
for a number of repetitive jobs because RWPs are being
left open for future use, resulting in less feedback for
improving radiological work planning.  Further, pre-job
ALARA reviews at TAN do not typically document
the basis for computing pre-job dose estimates, thus
hindering effective evaluation of performance.  Also,
the rationale for making multiple revisions of RWPs is
not maintained to aid in post-job ALARA reviews, and
the original ALARA reviews are not updated to reflect
RWP revisions.

Lessons-Learned Program

The contractor lessons-learned program has
improved, especially with regard to the development
and communication of lessons learned at the site area
level.  Site area lessons-learned coordinators share
lessons learned at CARB and all-hands meetings and
in local ES&H training.  MCP-192, Lessons Learned
System, now requires that company-level and site area
subject matter experts evaluate the applicability and
needed corrective actions for urgent lessons learned.
Lessons-learned reports are generally thorough.  The
computerized lessons-learned management system has
been enhanced with more user-friendly and functional
search capabilities.  All BBWI personnel are trained
on using the lessons-learned system, and use of the
system is steadily increasing.

Although the system has improved, a lack of rigor
and formality in the implementation and documentation
of the lessons-learned program hinders its
effectiveness.  The recommended actions detailed in
the lessons-learned reports are not specific or tailored
to INEEL, and personnel responsible for taking
corrective actions are not designated in the reports.
Although MCP-192 delineates a variety of operational
experience information sources for lessons-learned
screening, only the DOE central list server database is
being screened.  In addition, documentation (e.g., subject
matter expert applicability evaluation, the actions
deemed necessary, and the actions taken) is lacking,
and records are not maintained in a structured manner.
Furthermore, Type A investigation reports, which
typically more clearly define root causes and lessons
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learned, are not consistently evaluated and distributed
as lessons learned.  MCP-73, issued in 1995, specifies
requirements for incorporating lessons learned into
training for operations, maintenance, technicians, and
ES&H.  The training department indicated that although
they review lessons learned, they keep no records of
their review or actions taken, and they provide no
feedback to the site lessons-learned coordinator.

In summary, feedback and continuous improvement
processes have significantly improved and provide an
effective means for proactive identification and
correction of ES&H program and performance
deficiencies.  However, these processes are still not
fully mature, and implementation is inconsistent.
Weaknesses in self-assessment, issues management,
and lessons learned are impeding effective feedback
and continuous improvement at INEEL.
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Line management is responsible for correcting
deficiencies and addressing weaknesses identified in
Office of Independent ES&H Oversight reviews.
Following each review, line management prepares a
corrective action plan.  The Office of Independent
ES&H Oversight follows up on significant issues as
part of a multifaceted follow-up program that involves
follow-up reviews, site profile updates, and tracking of
individual issues.

This appendix summarizes the significant issues
identified in this focused safety management evaluation
of INEEL.  The issues identified in Table B-1 will be
formally tracked in accordance with DOE Order
414.1A, Quality Assurance, which addresses follow-
up of independent oversight findings.  ID and BBWI
need to specifically address these issues in the
corrective action plan.

Table B-2 summarizes the status of legacy issues
identified during the 1995 Office of Independent ES&H
Oversight safety management evaluation.  ID has
closed six of the seven issues (INEEL 95-6, which
deals with training and qualification of ID staff is listed
as open by ID, pending validation of the new program).
For each issue, the Office of Independent ES&H
Oversight summarized the status of INEEL corrective
actions (reported in a 1995 INEEL memorandum to
EM-1) and provided comments on the adequacy of the
corrective actions.  In some cases, new issues were
identified during this Oversight focused safety
management evaluations that were closely related to
the legacy issues; these new issues are referenced in
the Oversight comments.

Table B-1.  Issues Identified During the Focused Safety Management Evaluation at INEEL

ISSUE STATEMENT

INEEL has not complied with the provisions of DOE Order 5400.5,
Radiation Protection of the Public and the Environment, relating to
phasing out existing soil column discharges.  In addition, INEEL does
not have a defensible technical basis for a new percolation pond, which
could create a new contaminated soil column.
BBWI and construction subcontractor work planning processes and
organizational interfaces have not always been effective in ensuring that
all work is adequately defined, that all hazards are identified, and that
necessary controls are specified before work documents are issued, as
required by DOE Policy 450.4, Safety Management System.
ID and BBWI have not ensured that the process for performing
unreviewed safety question determinations meets the requirements and
standards of DOE Order 5480.21, Unreviewed Safety Questions,
with respect to screening criteria and guidance for documenting safety
evaluations.  BBWI has not consistently implemented the unreviewed
safety question process, thereby compromising the authorization bases
for nuclear and applicable non-nuclear facilities as stipulated by
procedure MCP-123, Unreviewed Safety Questions.
BBWI has not maintained configuration control of the essential sys-
tems at the INEEL Remote Analytical Laboratory consistent with the
provisions of DOE-approved authorization bases as required by DOE
Order 5480.23, Safety Analysis Reports.

IDENTIFIER

INEEL-
FSME-00-01

INEEL-
FSME-00-02

INEEL-
FSME-00-03

INEEL-
FSME-00-04

REFER TO
PAGES

25-26

29-31

32-33

34

APPENDIX B
ISSUES FOR CORRECTIVE ACTION AND FOLLOW-UP
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Table B-2.  Status of INEEL Legacy Issues

IDENTIFIER

EH-95-1

EH-95-2

EH-95-3

LEGACY ISSUE STATEMENT
AND

OVERSIGHT COMMENTS

Unclear Roles, Responsibilities and Authorities for Subcontractors:  ID and Lockheed Martin Idaho
Technologies Company (LMITCO) have not clearly defined roles and responsibilities for personnel
evaluating and providing technical assistance to subcontractors.  ID and LMITCO have not
provided sufficient attention to assure that contracts adequately address ES&H issues and that
subcontractors line management can be held accountable for safety performance.

Although progress has been made to establish processes for subcontracting, differences in
subcontractor work practices and reporting relationships complicate the flowdown of ESH&QA
requirements.  Consequently, these requirements are not adequately addressed using current
mechanisms.  Additionally, meaningful information to clearly demonstrate improvement in this
subcontracting area does not currently exist.  Recent near-miss occurrences show continuing
weakness in this area.  New issue INEEL-FSME-00-02 identifies concerns specific to subcontractor
work.

LMITCO Safety-Related System Modification Weakness:  LMITCO has not ensured effective
management control of modifications to safety-related systems.  For example, LMITCO has not
completed modifications to the Advanced Test Reactor (ATR) safety systems, include heating,
ventilation, and air conditioning backup dampers and firewater injection system piping.  The
accident analysis calculation and assumptions that LMITCO uses are insufficient to support new
and updated safety analysis reports at the ATR and Idaho Chemical Processing Plant.

BBWI has taken several steps to address this issue.  The specific weaknesses identified at the Test
Reactor Area (TRA) were addressed by the corrective action plan.  Facility managers at INEEL were
trained on maintaining the safety basis documentation current for nuclear facilities.  A major effort
is under way to identify, prioritize, and upgrade nuclear facility SARs.  The revised MCP-2811 and
Project Management Guide require reviewers to verify that the original design inputs, design
modifications, and final design meet applicable codes and worker protection requirements. A
program has been implemented to periodically assess the effectiveness of the engineering control
process.

Notwithstanding the significant programmatic improvements associated with the modification
process, the Oversight evaluation found significant deficiencies in the USQD process and in
keeping the INTEC facility consistent with the descriptions in the authorization basis.  These
deficiencies indicate continuing management problems in specific areas of the modification process
at nuclear facilities. The deficiencies are identified as new issues, INEEL-FSME-00-03 and INEEL-
FSME-00-04.  Oversight will continue to monitor implementation progress in these areas.

Compliance with Standards Weakness:  ID and LMITCO have not ensured that the managers,
supervisors, and workers understand the importance of complying with DOE orders and other
applicable policies necessary for an effective safety management program.  Three specific concerns
were identified:  1) Direction to “push back” on draft DOE orders has contributed confusion; 2) ID
has provided premature direction for implementing the “necessary and sufficient” process; 3)
Confusion about “necessary and sufficient” and a perception that compliance with DOE orders is
optional.

ID has incorporated applicable DOE directives into the DOE-BBWI management and operating
contract, and BBWI has taken appropriate steps to translate these requirements into INEEL
procedures.  The “necessary and sufficient” process is no longer being used.  A strong commit-
ment to compliance was evident at all levels of the BBWI organization.  Oversight concludes that
appropriate actions have been taken to address this issue.
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IDENTIFIER

EH-95-4

EH-95-5

EH-95-6

EH-95-7

LEGACY ISSUE STATEMENT
AND

OVERSIGHT COMMENTS

ID and LMITCO Assessment Weakness:  Weakness exists in ID and LMITCO ES&H assessment
programs.  Some of the ID compliance assessment programs are not sufficiently formalized or system-
atic to ensure appropriate review of all important areas.  ID has not implemented a self-assessment
program.  Within LMITCO, safety-related audits and self-assessments are not comprehensive and
have not been established at some facilities.

Both ID and BBWI have made significant progress in the development and implementation of assess-
ment programs.  Some areas of weakness in implementation of these programs were known by site
management, and improvement actions are under way.

LMITCO Procedure Weakness:  Has not aggressively consolidated program documentation and
procedures.  Most of the facilities and ES&H functions are still operating under drafts or procedures
and documentation developed by previous contractors.  The continued use of procedures from the
previous five operating contractors is a concern because these procedures may not continue to
receive the appropriate review or continue to be updated as the new procedure system is developed.

A sitewide set of ES&H procedures—management control procedures (MCPs)—has been developed
and implemented to provide consistent requirements to INEEL facilities.  Oversight concludes that
appropriate actions have been taken to address this issue.

ID Training Program Weakness:  ID has not assured that the existing training program is sufficient to
ensure that competence will be maintained and that additional competence will be developed to
support the strategic vision for INEEL.  Further, ID management commitment to the training program
has been inconsistent, as evidenced by the year-long vacancy in the ID Training Manager position.

ID has not yet conducted validation of this issue.  However, all committed corrective actions have
been completed.  A comprehenbeen established with strong management support.  Oversight con-
cludes that appropriate actions have been taken to address this issue.

LMITCO Training Program Weakness:  Has not completed a major transition associated with the
integration of the facility-specific training program into a consolidated sitewide program.  Existing
training programs, which were developed and implemented primarily by the previous contractors, ran a
spectrum from excellent to marginal.  Facility-specific programs were inconsistent in their approach,
and there were some gaps in training (e.g., lack of training in waste management requirements contrib-
uted to some compliance issues at Auxiliary Reactor Area).

INEEL has established and is implementing a comprehensive, formal, and well documented systematic
approach to sitewide training characterized by strong management involvement and associated
processes.  Oversight concludes that appropriate actions have been taken to address this issue.

Table B-2.  Status of INEEL Legacy Issues (Cont’d)
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Table C-1.  Judgments of Need from the CO2 Type A Accident Investigation of 1998

   JON

JON 3.1

JON 3.2

Judgment of Need (JON)

LMITCO needs to establish and imple-
ment a program that complies with and
incorporates all applicable worker
protection requirements contained in
OSHA regulations, National Fire Protec-
tion Association (NFPA) codes and
standards, and DOE orders for CO

2
 fire

suppression systems and other systems
with hazardous gases into applicable
manuals, SARs, procedures, and work
planning and control processes to ensure
that employees are protected from
releases of toxic agents from energized
systems.
ID and LMITCO need to ensure that
effective quality assurance practices are
in place to independently verify that
system design modifications are accom-
plished in accordance with all applicable
codes and requirements.

INEEL
Status

Closed

Closed

  Evaluation

JON satisfied

JON satisfied

Comment

LMITCO has identified and revised all
applicable work planning and control
procedures and processes.  Detailed
requirements associated with these
procedures and processes has been
incorporated into applicable and
management control procedures and
program requirements documents;
workers have been trained on these
requirements.

Engineering design process and
procedures have been revised to
establish effective quality assurance
practices.  Deficiencies identified in the
design of the FM-200 system at Scoville
Substation No. 1 were attributed to the
original manufacturer design.  Substantial
field modifications required to correct
system deficiencies identified during the
acceptance test procedure were imple-
mented under the new design process
improvements.

2000 Office of Oversight Focused Integrated
Safety Management Review

The Board that investigated the CO
2
 accident

identified 22 judgments of need (JONs), which were
documented in a final report, Type A Accident
Investigation Board of the July 28, 1998, Fatality
and Multiple Injuries Resulting from a Release of
Carbon Dioxide from Building 648, Test Reactor
Area, Idaho National Engineering and
Environmental Laboratory.  A corrective action plan
was submitted to DOE Headquarters in October 1998.
The site reported that it has implemented the proposed
corrective actions and verified that the each of the
actions has been completed.  The JONs and
Oversight’s assessment of the effectiveness of the
implemented corrective actions are provided in Table
C-1.

This Oversight focused safety management
evaluation determined that most of the JONs had been
adequately addressed through ISM and other INEEL
corrective actions.  However, four JONs (3.3, 3.5, 3.9,
and 3.19), were not adequately addressed.  For some
other JONs (e.g., 3.18), INEEL had completed the
specific corrective actions listed in the corrective action
plan, but the Oversight team identified closely related
problems indicating that the corrective actions were
not sufficiently comprehensive to address the root
causes and prevent recurrences.  In most cases, INEEL
has ongoing initiatives designed to address the identified
weaknesses.  The Office of Independent ES&H
Oversight will follow up on these JONs in future
appraisals.

APPENDIX C
STATUS OF JUDGMENTS OF NEED FROM 1998

TYPE A ACCIDENT INVESTIGATION
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  JON

JON 3.3

JON 3.4

JON 3.5

JON 3.6

Judgment of Need (JON)

ID, in its capacity as the “Authority Having
Jurisdiction” with respect to fire protection,
needs to strengthen its review of fire
protection design and design modifications
to ensure compliance with applicable
requirements, codes, and standards.

LMITCO needs to verify the qualifications of
its fire protection design personnel, ensure
that all fire protection contracts address
required contractor submittals, ensure that
those submittals receive qualified review
prior to acceptance, reevaluate acceptance
testing procedures, and ensure that all
required re-acceptance testing is in fact
performed.

LMITCO needs to ensure that safety basis
documentation and procedures for inactive
facilities are updated, maintained, and
appropriately used.

ID and LMITCO management need to
expedite the implementation of ISM policy,
including the need for organizational
behavior change, increased leadership and
management presence, and accelerated
application of core functions to all work
activities on site.

INEEL
Status
Closed

Closed

Closed

Closed

Evaluation

JON not
satisfied

JON satisfied

JON not
satisfied

JON satisfied

Comment

The ID fire protection organization is
understaffed, as it has delayed hiring a
qualified fire protection engineer for a
year and has not developed a succes-
sion plan for this important position.
However, ID has incorporated all
mandatory criteria for INEEL design
into the architecture and engineering
manual, and BBWI established the Fire
Marshall position as directed by ID.
Corrective actions were implemented
and validated as part of the corrective
action implementation plan.  Qualifica-
tion and training requirements have
been clearly established, and require-
ments have been documented for fire
protection submittals, qualified
reviews, acceptance testing, and re-
acceptance testing and verification.  A
review of the acceptance tests for the
Scoville Substation No. 1 life safety
upgrade revealed that the responsible
fire protection engineer exceeded the
requirements and expectations for
acceptance testing and review.
Safety bases for inactive facilities have
not yet been updated.  Plans have
been put in place and priorities
established to complete those
upgrades in 2002. Additionally, some
corrective actions do not satisfy the
JON, including outdated facility hazard
lists, USQs that do not fully address
the safety basis, and USQ screening
and evaluation processes that do not
meet the requirements of  DOE Order
5480.21, Unreviewed Safety Questions.
New issue INEEL-FSME-00-02
discusses the USQ concerns.
ID and BBWI management have
effectively implemented ISM and are
actively providing leadership and field
presence through a variety of mecha-
nisms.

Table C-1.  Judgments of Need from the CO2 Type A Accident Investigation of 1998 (Cont’d)

2000 Office of Oversight Focused Integrated
Safety Management Review
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JON

JON 3.7

JON 3.8

JON 3.9

JON 3.10

JON 3.11

Judgment of Need (JON)

LMITCO needs to strengthen the contri-
bution of procedures to safety manage-
ment and consistent implementation of
safety requirements and policies through
accelerated updating and quality improve-
ment, field validation, and a deliberate
approach to assure consistent use and
application.

LMITCO needs to verify that all gaseous
agent fire extinguishing systems (CO

2
,

Halon, FM-200, Inergen, etc.) are moni-
tored for discharge in accordance with
NFPA Standard 72, National Fire Alarm
Code.  This monitoring should be config-
ured to assure positive notification to
building occupants in sufficient time to
allow evacuation of the protected area
prior to system discharge.  With respect to
total flooding CO

2
 systems, the combina-

tion of a discharge pressure switch and a
mechanical discharge delay should be
considered.
LMITCO needs to update fire protection
systems drawings and keep them updated
to reflect modifications for the as-built
plant.
LMITCO needs to determine the specific
mechanism by which the CO

2
 system in

TRA-648 discharged on July 28, 1998, and
take actions as appropriate to avoid a
recurrence in the future.  Until this is done,
the CO

2
 system in TRA-648 should remain

out of service and compensatory fire
protective measures implemented, as
appropriate.

DOE Headquarters needs to actively
campaign to improve consensus standards
and in the interim should consider
strengthening orders and policies related
to fire protection and worker safety to
clearly define lockout, to limit occupancy
in CO

2
 flood areas, and to prevent use of

fire system impairments as a means of
personnel protection.

INEEL
Status
Closed

Closed

Closed

Closed

Does
Not
Apply

  Evaluation

JON satisfied

JON satisfied

JON not
satisfied

JON satisfied

JON satisfied

Comment

BBWI has established work standards
through integration of conduct of
operations and conduct of
maintenance.  Employees are trained on
work processes and performance
expectations for procedural compliance.
Requirements are flowed down to
procedures, and the site training
department has been effective in
identifying and implementing
improvements to the worker training
program.
All CO

2
 fire suppression systems,

except portable fire extinguishers, have
been removed from the INEEL site.  The
ID architectural engineer standard has
been revised to incorporate the
referenced requirements.  All gaseous
suppression systems have been
analyzed for hazards.  A review of
selected gaseous suppression systems
indicates that they are monitored for
discharge.

A process to ensure that modifications
are incorporated into essential drawings
before making in-plant changes has not
been effectively implemented at INTEC.
An independent testing laboratory
engaged by LMITCO determined that a
defect in equipment design caused the
CO

2
 system to inadvertently trip and

bypass the pre-discharge alarm.  The
three remaining INEEL CO

2
 systems

were removed from service.  Other
similar control panels at INEEL were
evaluated, and compensatory measures
were implemented and documented.
INEEL architecture and engineering
requirements documents have been
revised to require a positive, supervised
mechanism for worker protection while
working near, on, or in the system.  This
is consistent with the recently revised
NFPA 12, the standard for CO

2
 protec-

tion.

Table C-1.  Judgments of Need from the CO2 Type A Accident Investigation of 1998 (Cont’d)

2000 Office of Oversight Focused Integrated
Safety Management Review
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Judgment of Need (JON)

LMITCO needs to ensure that all total
flooding gaseous fire suppression
systems at INEEL are equipped with an
OSHA-compliant positive lockout
mechanism that is electrically supervised
by the releasing system.  DOE needs to
consider implementing a similar policy
across the complex.

This JON is listed as the second contribut-
ing cause of failure to use physical
(lockout/tagout) and administrative
(current procedures and work planning
and control processes) barriers that
implemented regulatory requirements.

LMITCO needs to improve the work
control system by providing additional
guidance on the performance of hazard
evaluations to include the importance of
capturing all potential and credible hazards
associated with the work or workspace
and the significance of risks created by the
hazards; requiring utilization of the Job
Requirements Checklist process for
applicable preventive maintenance tasks
that have not yet been through the
process; and expediting the training and
qualification program for work planners.
(In the interim, ensure that only qualified
personnel are used for this function.)

LMITCO needs to provide additional
management attention to assure the
effectiveness of the work control system.
This includes direct involvement of
knowledgeable managers in reviewing
work and coaching individuals on imple-
mentation of the system.

INEEL
Status
Closed

Closed

Closed

  Evaluation

JON satisfied

JON satisfied

JON satisfied

Comment

All CO
2
 fire suppression systems,

except portable fire extinguishers, have
been removed from the INEEL site.  The
ID architectural engineer standard has
been revised to require a positive
lockout mechanism with electrical
supervision for any future CO

2
 systems.

LMITCO determined that current Halon
systems and configurations are ad-
equate for lockout/tagout in accordance
with OSHA.  The INEEL site standard
for CO

2 
systems has been revised to

reflect the NFPA standard, which
requires a positive shutoff valve.

BBWI has revised the pre-job briefing
checklist to include discussion of
escape paths from the area where work
is being performed, with a requirement
to ensure that clear escape paths are
maintained throughout the job.  Re-
quirements have been developed and
implemented to maintain a controlled list
(hazards analysis database) of known
building- or area-specific hazards and
standardized mitigation barriers for each
INEEL site building and facility.  An
integrated site maintenance manual has
been developed and implemented, and a
site maintenance council routinely
meets to constantly improve the manual.
Workers are involved in identifying and
resolving workplace hazards.

BBWI has provided the Site Operations
Manager and Site Area Directors with
focused line management responsibili-
ties for work.  Training of management
and workers on work control systems,
integrated safety management, and the
voluntary protection program is
ongoing.  Management and supervision
are involved in pre- and post-job
briefings.  Management and supervisors
are performing self-assessments.

Table C-1.  Judgments of Need from the CO2 Type A Accident Investigation of 1998 (Cont’d)

2000 Office of Oversight Focused Integrated
Safety Management Review

JON

JON 3.12

JON 3.13

JON 3.14
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JON

JON 3.15

JON 3.16

JON 3.17

JON 3.18

Judgment of Need (JON)

LMITCO needs to provide additional
guidance in the outage request procedure
to assure documentation of any controls
associated with outages that may impact
safety and to provide additional guidance
to assure that appropriate personnel such
as the fire protection engineer are included
in the outage planning process when
appropriate.
LMITCO needs to institutionalize training
and incorporate information about CO

2

hazards into INEEL training programs.
This should include: CO

2
 hazard recogni-

tion (including pre-discharge alarm
recognition); emergency preparedness and
immediate response and rescue for CO

2

discharges; egress requirements and CO
2

evacuation drills for all personnel perform-
ing work in buildings protected with CO

2

flood systems; and clarification on the
limitations of system impairments for
personnel protection, and the use of
lockout/tagout.
LMITCO needs to provide training for
work planners, fire protection engineers,
and safety engineers in industry require-
ments related to CO

2
, including personal

protection, warning signs, clear exit
pathways, and preparations for immediate
rescue.
LMITCO needs to conduct sitewide
lessons-learned training on the root
causes and corrective actions associated
with this accident, including those related
to the level of hazard, protective lockout,
emergency preparedness, and immediate
response.

INEEL
Status
Closed

Closed

Closed

Closed

Comment

Applicable management control
procedures have been revised and
linked to both sitewide standards
and control procedures for mainte-
nance work and operational
activities.

INEEL has institutionalized training
and incorporated information about
CO

2
 hazards into its training

programs.  Subsequently, all CO
2

fire protection systems were
disconnected.

INEEL provided training in industry
requirements related to CO

2
 for work

planners, fire protection engineers,
and safety engineers.  Subse-
quently, all CO

2
 fire protection

systems were disconnected.

Specific JON action regarding the
CO

2
 accident was conducted

satisfactorily.  However, remaining
corrective actions to restructure and
implement the site lessons-learned
program have not been satisfacto-
rily completed.  Identification of
specific INEEL actions required for
external lessons learned is inad-
equate.  Documentation and
assurance that appropriate reviews
have been conducted and required
actions taken are inadequate.

  Evaluation

JON satisfied

JON satisfied

JON satisfied

JON satisfied

Table C-1.  Judgments of Need from the CO
2
 Type A Accident Investigation of 1998 (Cont’d)

2000 Office of Oversight Focused Integrated
Safety Management Review
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JON

JON 3.19

JON 3.20

JON 3.21

JON 3.22

INEEL
Status
Closed

Closed

Closed

Closed

Evaluation

JON not
satisfied

JON not
reviewed –
outside of EH
scope

JON satisfied

JON satisfied

Table C-1.  Judgments of Need from the CO2 Type A Accident Investigation of 1998 (Cont’d)

2000 Office of Oversight Focused Integrated
Safety Management Review

Judgment of Need (JON)

ID and LMITCO need to strengthen the
INEEL issues management process to
ensure effective prioritization and tracking
of issues, identification and resolution of
management system weaknesses, and
field follow-up, performance-based
validation, and closure of corrective
actions.

LMITCO needs to ensure the ability to
accomplish immediate rescue and re-
sponse for planned and unplanned CO

2

discharges, including the capability to
deal with mass casualties having insuffi-
cient oxygen.

ID and LMITCO need to improve analysis
and control of incremental reductions in
funding for safety infrastructure, includ-
ing individual as well as cumulative
impacts on safety management and
emergency preparedness.

LMITCO needs to conduct a risk-benefit
analysis of the continued need for CO

2

is of the continued need for CO
2
 fire

suppression systems at INEEL and to
evaluate the necessity of using total
flooding CO

2
 for fire suppression in

occupied spaces.  Where alternatives are
not practical for cost or other reasons,
facilities should comply with NFPA 101, Life
Safety Code, requirements for high hazard
industrial occupancies, and all safety-
related requirements of NFPA 12, CO

2

Extinguishing Systems, should be strictly
enforced.  DOE needs to consider imple-
menting a similar policy across the complex,
including reevaluation on a risk-benefit
basis as the mission or status of facilities
changes.

                    Comment

Weaknesses remain in implementa-
tion of the issues management
program.  The ICARE system is still
not being used to document and
track all ES&H deficiencies and
corrective actions.  Root causes are
not consistently, correctly identi-
fied, and recurrence controls are not
consistently specified.  Qualitative
analysis of deficiencies for adverse
trends is not yet effective.

The DOE Office of Independent
Oversight and Performance Assur-
ance (OA) is responsible for
independent evaluation of this JON.

ID and BBWI have established
effective management controls and
processes to monitor maintenance
of the ES&H infrastructure to ensure
that it receives adequate manage-
ment attention.

ID and BBWI have conducted
appropriate risk-benefit analysis on
continued use of the CO2 systems
and other special hazard fire
suppression systems.  With one
exception (capping CO2 supply lines
per EDF-TANO-98-18), they have
implmemented appropriate actions
based on the risk-benefit analysis.
Additionally, ID and BBWI have
established institutional require-
ments for the conduct of risk-benefit
analysis as part of the design
process.
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The evaluation was conducted according to formal
protocols and procedures, including an Appraisal
Process Guide, which provides the general procedures
used by the Office of Independent ES&H Oversight
program for conducting inspections and reviews, and
the Focused Integrated Safety Management Evaluation
Plan, which outlines the scope and conduct of the
evaluation process.  The planning process considered
previously-identified weaknesses (including the
judgments of need from the 1998 CO

2
 accident),

current INEEL activities, and DOE and BBWI
management initiatives.  The evaluation team collected
data through interviews, document reviews, walkdowns,
observation of activities, and performance testing.
Interviews were conducted with DOE Headquarters,
ID, and contractor managers, technical staff, hourly
workers, and union representatives.

Team Composition

The team membership, composition, and
responsibilities are as follows:

Deputy Assistant Secretary for Independent
ES&H Oversight

S. David Stadler, Ph.D.

Associate Deputy Assistant Secretary for
Independent ES&H Oversight – Operations

Raymond Hardwick

Director, Office of ES&H Evaluations

Patricia Worthington, Ph.D., Director
Tom Staker, Deputy Director

Team Leader

Tom Staker

Safety Management System Evaluators

Ali Ghovanlou, Ph.D.
Bob Freeman
Tim Martin
Al Gibson
Bob Compton
Dave Berkey

Technical Evaluators

Brad Davy – Lead
Mike Gilroy
Marvin Mielke
Charles Campbell
Ching-San Huang
Vic Crawford
Ron Stolberg
Carl Caves
Ivon Fergus
Pranab Guha
Ed Stafford
Jim Lockridge
Mark Good
Dolan Falconer
Joe Lischinsky
Mario Vigliani

Communications and Support

Mary Anne Sirk
Tom Davis

Quality Review Board

S. David Stadler
Raymond Hardwick
Frank Russo
Patricia Worthington

APPENDIX D
EVALUATION PROCESS AND TEAM COMPOSITION
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DWP Detailed Work Plan
EM DOE Office of Environmental Management
EM-41 EM Idaho Office
ES&H Environment, Safety, and Health
ESH&QA Environment, Safety, and Health and Quality Assurance
FHL Facility Hazards List
FRAM Functions, Responsibilities, and Authorities Manual
FSAR Final Safety Analysis Report
FY Fiscal Year
HCA High Contamination Area
HF Hydrofluoric Acid
HEG Hazard Evaluation Group
HIM Hazard Identification Matrix
ICARE Issue Communication and Resolution Environment
ICATS Issue and Corrective Action Tracking System
ID DOE Idaho Operations Office
IFSF Irradiated Fuel Storage Facility
IHR Independent Hazard Review
INEEL Idaho National Engineering and Environmental Laboratory
INRA Inland Northwest Research Alliance
INTEC Idaho Nuclear Technology and Engineering Center
ISM Integrated Safety Management
JON Judgment of Need
JSA Job Safety Analysis
LMITCO Lockheed Martin Idaho Technologies Company
MCP Management Control Procedure
MRT Maintenance-Related Task
MSDS Material Safety Data Sheet
NFPA National Fire Protection Association
ORT Operation-Related Task
OSHA Occupational Safety and Health Administration
PDD Program Description Document
PEG Program Execution Guidance
PEMP Performance Evaluation Management Plan
PRD Program Requirements Document
RAL Remote Analytical Laboratory
RWP Radiation Work Permit
SAR Safety Analysis Report
SWP Safe Work Permit
TAN Test Area North
TMI Three Mile Island
TRA Test Reactor Area
TRAIN Training Requirements and Information Network
TSR Technical Safety Requirement
USQ Unreviewed Safety Question
USQD Unreviewed Safety Question Determination
WASP Worker Applied Safety Program
VPP Voluntary Protection Program

Abbreviations Used in This Report (Cont’d)


